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I.O INTRODUCTION 

1.0 INTRODUCTION 

The United States Army Corps of Engineers (USAGE) tasked OHM Remediation Services Corp. 
(OHM), a wholly owned subsidiary of OHM Corporation, under the Pre-Placed Contract No. DACA45-96-
D-0014, Delivery Order (DO) No. 005, to perform remediation of Stack Emission sites at various locations 
associated with Ae NL Industries/Taracorp Superfiind Site (NL Site) in Granite City, Madison, and Venice, 
Illinois. 

1.1 SITE HISTORY 

The NL Site includes the NL Industries/Taracorp Plant, a former secondary lead smelting operation 
located at 16"' and Cleveland Boulevard in Granite City, Illinois. Prior to 1903, the plant included various 
smelting related equipment and processes. From 1903 to 1983, secondary lead smelling occurred on site. 
These activities were discontinued during 1983 and the equipment was dismantled. 

In July 1981, St. Louis Lead Recyclers, Inc. (SLLR) began using equipment on adjacent property 
owned by Trust 454 to separate components of the Taracoip waste pile. The objective was to recycle lead 
bearing materials to the furnaces at Taracorp and send hard rubber off site for recycling. SLLR continued 
operations imtil March 1983 when it shut down its equipment. Residuals from the operation remain on Trust 
454 property as does some equipment. 

A State Implementation Plan for Granite City, Illinois was published in September 1983 by the 
Illinois Environmental Protection Agency (lEPA). The lEPA's report indicated the lead non-attainment 
problem for air emissions in Granite City, Illinois, were in large part due to emissions associated with the 
operation of the secondary lead smelter operation by Taracorp and lead reclamation activities conducted by 
SLLR. The lEPA procured Administrative Orders by Consent with Taracorp, SLLR, Stackorp, Inc., Tri-City 
Truck Plaza, Inc., and Trust 454 during March 1984. The orders required the implementation of remedial 
activities relative to air quality. 

NL Industries, as former owner of the location, voluntarily entered into an Agreement and 
Administrative Order by Consent with United States Environmental Protection Agency (USEPA) and lEPA 
in May 1985 to implement a Remedial Investigation/Feasibility Study (RI/FS) for the location and other 
potentially affected areas. Taracorp was not a party to the agreement due to the fact it filed for bankruptcy. 
The USEPA determined the location was a Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) facility and it was placed on the National Priorities List on June 19, 1986. 

1.2 DOCUMENT ORGANIZATION 

This final project report is intended to provide a detailed description of the tasks involved in 
performing the work. Section 2.0 describes the scope of work involved in the preparation of the site-specific 
plans, performance of ' site administration/logistical support, mobilization/demobilization, site 
preparation/teardown, and the operational/technical scope of work performed. Section 2.0 also compares the 
actual scope of work performed with the planned scope of work in general terms. Section 3.0 describes the 
technical approaches implemented to accomplish the operational and technical tasks of the project including 
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1.0 INTRODUCTION 

sampling, analysis, waste transportation, and waste disposal. Section 4.0 describes the Health and Safety' 
approaches implemented to accomplish the operational taslcs of the project. Section 5.0 and 6.0 contain the 
quantity summary tables and verification analytical summary tables respectively. Appendix A depicts the 
Flow Charts showing work performance. Appendix B provides detailed descriptions of the work performed 
at each remedial location, as well as, tables and maps detailing the sampling and analysis. Appendix C 
contains the detailed descriptions of work performed on the easements for this project. 
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2.0 SCOPE OF WORK 

2.0 SCOPE OF WORK 

The scope of work for this project was delineated by the documents USAGE supplied to OHM 
entitled: Scope of Work for Contract DACA45-95-R-0015, Stack Emissions (Lead) Removal, Madison, 
Illinois. 

The scope of work generally encompassed the following tasks: 

• Preparation of site-specific plans 

• Site administration and logistical support 

• Mobilization and demobilization 

• Site preparation and teardown 

• Excavation, Backfill, and Compacting 

• Turf 

• Operational scope of work 

• Waste transportation and disposal 

2.1 PREPARATION OF SITE-SPECmC PLANS 

OHM revised the site-specific project work plan (WP) froni DO 17 to serve as a guideline describing 
how the work was to be performed in order to meet the requirements specified by USAGE. The WP also 
included the chemical data acquisition plan (GDAP) and the location-specific health-and-safety plan 
(LSSHP). 

Variances to the WP occurred during the project but were conducted only under 
authorization/direction of the USAGE on-site representative(s). His/her purpose was to allow the project to 
function more efficiently while still remaining within all regulatory requirements. These variances are 
referenced and described in the relevant sections of this report. 

The GDAP was prepared as a guideline to describe how, where, and how many samples would be 
collected. The laboratory analysis methods to be used, per the requirement of USAGE's revised scope of 
services, were also outlined in the GDAP. In response to existing field conditions, this GDAP was amended 
to add the quality assurance project plan (QAPP) during the actual performance of work (see Section 2.6 for 
these amendments). 

The LSSHP was prepared as a guideline describing the health and safety procedures which would be 
followed during the performance of the project. LSSHP addressed physical, chemical, and environmental 
hazards unique to this project site. This LSSHP was amended prior to the project to allow remedial work to 
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2.0 SCOPE OF WORK 

be performed by personnel wearing modified USEPA Level D personal protective equipment (PPE). The 
results of air monitoring indicated personnel could safely perform work at the remedial locations wearing poly 
tyvek suits, booties, gloves, hard hats, and safety glaisses without respirators. Details pertaining to health and 
safety issues are discussed in Section 4.0, Health and Safety Summary. 

2.2 SITE ADMINISTRATIONAL/LOGISTICAL SUPPORT 

The project site administration was centrally located at # 10 Farrish in Madison, Illinois. Site 
administrative activities performed from this location included: 

• Site Supervisor 
• Cost tracking/reporting 
• Health and Safety administration 
• Waste tracking/documentation 
• Field sampling/analytical support 
• Field purchasing/subcontract management 
• Logistical support 

Prior to the physical work, logistical preparation activities were performed, including the following 
activities; 

• Conduct a pre-construction meeting 
• Verifying waste hauling licenses 
• Meeting with propertj' owners 
• Locating utilities at necessary sites 
• Establishing transportation routes 
• Coordinating with local agencies and hospital 

2.3 MOBILIZATION/DEMOBILEATION 

OHM performed mobilization of personnel and equipment primarily from its facility in O'Fallon, 
Missouri. A large percentage of the heavy equipment utiliz^ on this project came from local vendors acting 
as subcontractors. 

2.3.1 Subcontractors 

Subcontractor activities were managed by the OHM project manager and site supervisor, and by 
USACE when necessary. Subcontractors were responsible for transportation, disposal, backfill material, sod 
and on-site equipment. 

2.3.2 Permits 

All necessary permits and licenses were secured before site mobilization. The transporter companies 
and disposal facilities were USEPA-licensed. Prior to mobilization, all on-site employees completed 
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2.0 SCOPE OF tfORK 

Occupational Safety and Health Administration (OSHA) 40-hour hazardous material training. 

2.4 MOBILIZATION/DEMOBILIZATION 

Sites were set up and/or torn down at each remedial lot. 

2.4.1 Command Center 

The command center served as the central location from which all personnel were dispatched to their 
respective work locations each day or as needed. The command center was located inside of a secured 
building and was equipped with computers, copiers, facsimile machine, telephones, and base radio. The rear 
of the building also served as a storage area for OHM's equipment, tools, and materials. 

2.4.2 Remedial Locations 

Site preparation was p>erformed at each of the remedial locations. OHM set up decontamination 
points for personnel and equipment and e.\c}usion zones were established prior to excavation. These 
exclusion zones were identified with orange snow fencing and yellow caution tape across existing fencing. 
The>' remained in place until backfill had been completed to a sufficient depth. 

Excavation equipment used on the site was decontaminated prior to demobilization or backfill. 
Gross contamination was scraped from the machines before they were washed. As a dust control measure, 
the decontamination rinse water was collected and applied to the last load of contaminated soil. 

2.5 OPERATIONAL SCOPE OF WORK PERFORMED 

The excavation activities involved the removal of contaminated soils from the remedial sites. 
Restoration involved backfilling, seeding, and sodding of the sites afrer completing the remedial activities. 
The scope of work for this portion of the project is illustrated in Figure 2.1.1 The operations Flow Chart is 
depicted in Appendix A-1. 

OHM's schedule for excavation was developed to facilitate logistical management and limit the time 
required to transport equipment and crews from location to location. During excavation activities, 
engineering controls and security measures, such as surrounding the exclusion zones with fluorescent orange 
polyvinyl chloride (PVC) barrier fencing, were employed to prevent cross contamination and unauthorized 
entry into exclusion zones. 

Each of the stack emission sites had unique characteristics, which mandated particular methodologies 
of remediation. 

2.5.1 Pre-construction Activities 

Pre-constniction activities for this portion of the project included the following items: 
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2.0 SCOPE OF WORK 

• Conducting a pre-construction meeting with USAGE 

• Issuing subcontracts 

• Communication with Julie Corporation (the utilities' identification organization in Illinois) to 
locate potential underground utilities at the site 

• Obtaining permits 

• Obtaining soil samples for waste characterization 

• Videotaping residential properties for restoration purposes 

2.S.2 Construction Activities-Lots 

The excavation techniques employed at each location varied according to location accessibility, 
depth, and extent of material. Minimization of disturbances to adjoining properties/areas was also a key 
consideration in performing each excavation. OHM used Bobcat mini-excavators, TL26, Takeuchi, TCM806 
along with Kubota Tractors and manual removal methods. 

Dust control was a major consideration. A storage system with pump and hose were available at all 
times to prevent fugitive emissions. Water trucks were also utilized to provide additional dust control and to 
transport water to sites for decontamination. 

Most of the residential yards needed to have sod removed at varj'ing depths of soil. Wastes were 
excavated using a track excavator, Takeuchi, and/or a Bobcat. At some locations, hiand digging was 
necessary. Special soil was loaded into licensed waste hauler trucks for transportation to the disposal facility. 

Most of the driveways contained aggregate soil mixtures. Most locations were accessible but 
required smaller equipment and hand digging. Non-hazardous waste (special waste) was classified 
analytically. The special waste was loaded into licensed haul trucks and sent to the disposal site. 

2.5.4 Restoration 

After excavation to predetermine depth had been achieved, OHM restored the location to pre-
remedial conditions. Excavation areas were backfilled with clean soil and restoration was completed as 
required by the specifications. Sodding, seeding, and revegetation were performed when necessary. 

2.5.5 Waste Removal 

Wastes removed from the sites were transported to one of two locations. Milam RDF/Chain of 
Rocks. Figure A-2 in Appendix A shows the flow chart for T&D. 
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2.0 SCOPE OF WORK 

2.6 SAMPLING AND ANALYSIS 

The following paragraphs detail the sampling and analysis tasks, as well as CDAP 
amendments/adjustments. 

2.6.1 Sampling and Analysis Tasks 

The sampling and analysis tasks for this project involved the following items; 

• Street Sweeping 
• Pre-characterization sampling and analysis of sites included as delineated by USAGE 
• Pre-characterization sampling and analysis of additional sites 
• Resample (stack emission) as directed by USAGE 
• Backfill sampling 

Street Sampling 

OHM collected random grab samples from streets, as directed by USAGE, for the purpose of 
determining the lead content of the street. 

As per the scope of services issued to OHM by USAGE, material at the residential sites exhibiting 
concentrations of total lead greater than 500 mg/kg were to be removed and disposed. 

Samples were collected from one point in the front yard and one point in the back yard. Both 
samples collected were at least 10 feet from any structures if possible. 

Site Pre-Gharacterization Sampling and Analysis 

As the project progressed, the need to establish the level of effort anticipated for each upcoming site 
became much more apparent. The need to pre-characterize each of the remedial locations to establish 
reasonable estimates of non-hazardous waste requiring removal was made evident via an amendment to the 
GDAP. The site pre-characterization sampling and analysis efforts were applied to non-hazardous (stack 
emission) sites. The primary purpose of these efforts was to confirm or refute the potential contamination at 
each remedial location and to obtain an indication of the extent of contamination at sites with lead 
concentrations greater than 500 mg/kg. The most efficient and productive approaches to the pre-
characterization sampling and analysis, which include the steps described in the following paragraphs, were 
ultimately developed for the residential lots. 

Pre-characterization sampling and analysis at the residential lots included the establishment of two 
sample locations at each site. The two sample points were positioned at the center of the front and back 
yard of each location. One sample was then collected at the following depths from each sample location: 0 
to 3 inches, 3 to 6 inches, and 6 to 12 inches. 

The laboratory analysis of the samples followed the logic as below. The two samples representing 
the top 3-inch layer of each of the locations were analyzed for total lead and toxicity characteristic leaching 
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2.0 SCOPE OF WORK 

procedure (TCLP) lead. The second wd third set (representing 3 to 6 and 6 to 12 inch depths) were analyzed 
for total lead only. 

This is depicted in Figure A-3 in Appendix A. 

Pre-characferization of Additional Sites 

Under authorization of USAGE, OHM performed the pre-characterization sampling of additional 
sites over and above the original scope of services. The objective of this was to determine the potential 
presence of lead contamination with anticipation for the planning of remediation at these same sites. The 
technical approach for this task involved the same approaches as mentioned in the preceding paragraphs 
concerning pre-characterization. 

2.6.2 CPA? Amendment/Adjustments 

Development of the Sampling for Backfill Material 

An amendment for the sampling and analysis of backfill was designed to show that incoming backfill 
material was clean to USEPA standards. This was done as a composite sample on every 1000 cubic yards of 
backfill and run for the following analysis: 

• TCLP for Cd, Cr, Pb 
• PAH-IEPA Levels 
• Pesticides/PCB's 
• TPH 
• GRO 
. DRO 
. Total VOC's 

2.7 TRANSPORTATION AND DISPOSAL 

The transportation and disposal (T&D) of waste from the sites included the shipment of non-
hazardous waste shipped to the Chain of Rocks facility/Milam facility. The special waste was transported by 
Garcia Trucking. The transportation of the waste was performed with tandem dump trucks. 

2.7.1 Transportation of Waste 

Each site was identified by an address which was written on the manifest. The site was then assigned 
a 5-digit manifest document number at the time of shipment. This system ensured the trucks origin was 
documented. 

The State of Illinois requires each special waste shipment be on an all Illinois manifest. This allowed 
each shipment of special waste to also be cross-referenced with the preprinted Illinois manifest document. 
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2.0 SCOPE OF WORK 

2.7.2 Disposal of Wastes 

This project involved the removal and disposal of special non-hazardous industrial waste (non-
hazardous waste) which was primarily removed fi^om residential locations. The objective of the non-
hazardous waste excavation eflbrts was to remove all material e.\hibiting concentration of total lead above 
500 mg/kg, but less than 5 mg/1, when analyzed by TCLP. 

Disposal characterization of waste was determined by analyzing composite samples, as directed in 
Section 2.6. Pre-characterization analysis was done at each site to verify depth of lead contamination. The 
characterization of certain waste as non-hazardous was confirmed at each site with the performance of TCLP 
lead analysis of composite samples. 

The disposal facility subcontracted to provide non-hazardous waste disposal was the Chain of Rocks 
facility/Milam. OHM obtained the approved waste profile by providing analytical that was previously 
performed under the Rapid Response Contract. 
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3.0 TECHNICAL APPROACH 

The stated objective of this project was to excavate and dispose of lead contaminated soil in yards of 
residential communities as per the Record of Decision between the USEPA, lEPA, and the potentially 
responsible parties (PRPs) for the Superfund site. 

This section describes the general approach implemented to complete the work in the residential lots. 
The methods implemented to perform the work on this project fall into one category: 

• Residential lots (Non-Hazardous) 

The operational effort extended was supported by the technical information that was gained through 
implementation of the following: 

• CDAP amendment/adjustment 
• Transportation and disposal. Appendix A-2 

3.1 PRE-CONSTRUCTION ACTIVITIES 

The pre-construction activities performed during this project were predominantly associated with 
obtaining disposal permits; obtaining transportation permits; preparing and delivering notifications of work 
to the public; attending public meetings; and identifying utilities at each remedial location. Many of these 
pre-construction activities were performed on an on-going basis as the project proceeded from one remedial 
location to the next. 

The permits for the disposal of non-hazardous waste were obtained prior to shipment of the waste. 

Before work progressed from one remedial location to the next, the identification of utilities was 
coordinated from the command center by OHM's safety supervisor. The identification of the utilities was 
coordinated with Julie Corporation. OHM's safety supervisor would telephone Julie Corporation and notify 
the organization of OHM's intention to perform work at a given site. Julie Corporation would then issue a 
"dig number" to OHM and notify all utility companies listed to provide service for the area of concern. 
Typically, the utility companies would mark the utilities on the site within 48 hours of OHM's initial contact 
with Julie Corporation. 

OHM^s subcontractors who performed the transportation of waste and equipment at and through the 
cities of Madison, Venice, and Granite City, Illinois City obtained required transportation permits. 

3.2 SAMPLING AND ANALYSIS 

The sampling and analysis tasks involved the following items: 

• Laboratory confirmation sampling and analysis 
• Pre-characterization sampling and analysis 
• Backfill sampling 
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As per the direction of USAGE, material at the residential sites exhibiting concentrations of total lead 
greater that 500 mg/kg were removed and disposed. 

3.2.1 Pre-Characterization Sampling and Analysis 

As the project progressed, the need to establish the level of effort anticipated for each upcoming site 
became much more apparent. The need to pre-characterize each of the remedial locations for establishing 
reasonable estimates of non-hazardous waste requiring removal was made evident through incorporation into 
the CDAP. The site pre-characterization sampling and analysis efforts were applied to non-hazardous (stack 
emission) sites. The primary purpose of the pre-characterization sampling was to confirm presence of non-
hazardous waste meeting the action level. The most effective and productive approaches to the pre-
charactcrizntion sampling and analysis were ultimately developed for the residential lots. 

3.2.2 Technical Approach to Stack Emission Lots 

The technical approach to the stack emission lots differed from the residential battery casing 
cleanups in the respect no confirmation sampling was necessary. The reason for this was due to previous 
sampling results yielding a pre-determined dq>th per USEPA. Consequently, yards were excavated to this 
pre-determined depth. In addition, all waste was shipped out as special-direct to a landfill. 

3.3 CHEMICAL DATA ACQUISITION PLAN AMENDMENTS/ADJUSTMENTS 

3.3.1 Development of the Sampling for Backfill Material 

An amendment for the sampling and analysis of backfill material was designed to show that 
incoming backfill material was clean to USEPA standards. This was done as composite samples on every 
1000 cubic feet of backfill and run for the following analysis: 

• TCLP for Cd, Cr, Pb 
• PAH-IEPA Levels 
• Pesticides/PCB's 
• TPH 
. GRO 
• DRO 
• Total VOC's 

3.4 TRANSPORTATION AND DISPOSAL 

The T & D of waste removed from the sites included the shipment of non-hazardous waste by Garcia 
Trucking to Chain of Rocks Landfill/ Milam in Granite City, IL. 

3.3.1 Transportation of Waste 

Each site was identified by an address, which was witten on the manifest. The site was then 
assigned a 5-digit manifest document number at the time of shipment. This system ensured the trucks origins 
were documented., 
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3.3.2 Disposal of Wastes 

Disposal characterization of the waste was determined by analyzing composite samples, as described 
in Section 2.6. Verification of waste characterization was performed at each site through pre-characterization 
efforts. The characterization of certain waste as non-hazardous was confirmed at each site with the 
performance of total lead and TCLP lead analysis of composite samples. 

The disposal facility subcontracted to provide non-hazardous waste disposal was Chain of 
Rocks/Milam in Granite City, IL. OHM obtained the approved waste profile by providing analytical that was 
previously done under Rapid Response Contract. 
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4.0 HEALTH AND SAFETT SUMMARY 

4.0 HEALTH AND SAFETY SUMMARY 

4.1 PROJECT SUMMARY AND CONCLUSIONS 

4.1.1 Summary 

The following summarizes the health and safety aspects of this project: 

• Task-specific hazard evaluations were performed each day at each work site prior to the start of 
work 

• Air monitoring data was used during this project to verily appropriate personal protection was 
being used for site conditions. Personnel medical monitoring was performed prior to and at the 
end of the project to determine lead levels in the blood. 

• Perimeter samples indicated total lead concentration below the action limit established in the 
LSSHP. Although results obtained are "afier the fact," no personnel or citizens were at risk to 
e.\posurc at any time. 

• Personnel air sampling data indicated no detectable reading for total lead. There were no recorded 
cases of personnel overexposure to ambient lead levels. 

4.1.2 Conclusions 

Following completion of the project, the OHM Health and Safety Department made the following 
conclusions: 

• The LSSHP was effectively implemented to address the health and safety hazards associated with 
each phase of site operations and to meet the requirements set forth in 29 CFR 1910.120. 

• The existing LSSHP is appropriate for future phases of work at this site involving the same work 
activities. 

• Futiue work should be performed in Level D PPE with appropriate air monitoring to verify the 
selection of PPE. An action level of 30mg/m3 should be used to warrant controls. Once 
monitoring shows consistent reading below the action level, the amount and frequency' of air 
monitoring may be appropriately limited/reduced. 

• Special attention should be paid to prevent any recordable accidents and near misses during the 
course of future work. Routine tasks should be reviewed and evaluated for potential hazards. 

4.2 SITE SAFETY AND HEALTH PLAN EVALUATION 

A LSSHP was issued before the start of this project to address the health and safety hazards 
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4.0 HEALTH AND SAFETY SUMMARY 

associated with each phase of site operations. The plan met the requirements of 29 CFR 1910.120. The 
phases of work addressed in the LSSHP include the following: 

• Mobilization 
• Installation of perimeter fence 
• Soil sampling 
• Excavation of contaminated soil 
• Load-out of contaminated soil 
• Backfill of excavation 
• Restoration of disturbed areas 
• Decontamination and demobilization 

4.2.1 Provisions 

Once on site, waste materials were designated to be directly loaded into dump trucks. 

Provisions were made to address heavy equipment, excavation and other physical hazards. Hazards 
associated viith vehicle and pedestrian traffic in work areas and roadways were controlled by the use of 
warning signs. Men at Woric signs, and road guards to direct traffic. 

4.2.2 Personal Protective Eauioment 

PPE visions were made to minimize exposure to lead contamination for personnel on site. Level D 
PPE included the following; 

• Hard hat 
• Safety glasses 
• Steel-toed leather safety shoes/boots 
• Poly tyvek coveralls 
• Nylon booties (under) and Robar/Tingley boots (outer) 
• Inner sample gloves, outer cloth or leather gloves 

An action level of IS.O mg/m3 of airbome lead, as determined by integrated sampling, was set by 
USAGE to upgrade the level of PPE to Level C (including use of an air purifying respirator.) Air monitoring 
was performed for the duration of remedial activities to ensure proper PPE use. 

4.3 SITE SAFETY 

4.3.1 Accidents 

Employee safety was OHM's first priority. After performing more than 157,454 man hours on this 
project, OHM personnel suffered no OSHA-recordable accidents or injures. 
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4.0 HEALTH AND SAFED'SUMMARY 

4.3.2 Preventative Measures 

A number of measures were taken on site to prevent accidents and injures. Daily safety meeting were 
held to discuss, hazards associated with upcoming work tasks; the use of specific tools and equipment; and 
other chemical, physical, and environmental hazards associated with site work. Task-specific hazard 
evaluations were perfonncd each day at the work sites prior to the start of work. 

Controls were used to eliminate the hazards associated with vehicle and pedestrian traffic near the 
work locations. Warning signs were posted and guards were used to direct traffic. 

A heat stress prevention program wtis also instituted on site. Personnel heat stress monitoring was 
performed to prevent heat related illnesses during work in high ambient temperatures. Site workers= pulses, 
body temperatures, and blood pressures were taken before and afler each break. Work-rest schedules were 
determined by the results of this monitoring in accordance with the LSSHP heat stress monitoring criteria. 

Specific work/rest regimens were established at the start of every work day based on the specific 
work conditions for that day (temperatures, time of day, amount of sun or shade, etc.) Breaks were taken in 
shady areas as designated throughout the work shifi. Personnel removed PPE and were given cool liquids to 
drink (e.g., juice, water). Visual observation by a designated safety official was used to identify individuals 
exhibiting s>'mptom5 of heat-related illness and to take the necessary actions. 

4.4 EXPOSURE MONITORING 

4.4.1 Methodologv 

Air monitoring w as performed to determine the ambient levels of total suspended particulates 
generated during excavation and to determine total ambient lead exposure for site personnel and perimeter 
emissions. At the start of eachwork day, wind direction was used to determine the placement of sampling 
instruments on site. 

Personnel and perimeter samples were taken to determine the levels of total lead in the air of the 
personal breath'mg zone and at the site perimeter. Lead samples were collected and analyzed using NIOSH 
Method 7300 and battery-operated air sampling pumps (Gillian or equivalent) fitted with 37-millimeter (mm) 
mixed cellulose ester (MCE) filters (0.8-micron pore diameter). 

4.4.2 Perimeter Sampling 

Three perimeter samples were taken daily over the course of the work shift. One sample was taken 
upwind of site operations and two were taken downwind. Perimeter samples were taken above ground levels 
(approximately 4 to 5 feel in height) to characterize the breathing zone and to prevent contamination due to 
foot traffic. The pump flowrate was calibrated and set at approximately 20 liters per minute for the duration 
of the task (about 8 hours.) 

Samples were assigned identification numbers based on an established code. The analytical 
laboratory used was Envirorimetrics, 11401 Moog Drive, St. Louis,-Missouri: Standard turnaround time for 
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4.6 HEALTH AND SAFETY SUMMARY 

sample results was 24 to 48 hours by facsimile; original data was then returned by mail. 

4.4.3 Personnel Samoling 

Personnel air samples for lead were taken for a respective number of employees performing intrusive 
activities within the exclusion zone (one employee from each job category; at least two employees per day per 
site). The samples were taken in the person's breathing zone for the duration of the day's shift. Samples 
were collected at the end of the work da>' and sent to the analytical laboratoiy for analysis of total lead. A 
blank sample was included in shipment. 

4.4.4 IVfedical IVtonitoring 

Personnel blood lead levels were determined prior to and after the completion of work for this 
project. 
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5.0 QUANTITY SUMKiARY TABLE 

5.0 QUANTITY SUMMARY TABLE 

Quantities of material were tracked for each lot or site remediated. Table S. I presents a summary of 
these totals. 
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DACA45-96-D-0014 D.O. 0005 
Project 19531 QUANTITY SUMMARIES 

Site 
Address 

Special Sod CA-0 
ton 

CAT 
ton 

Topsoil 

119.37 960 46.2 28.84 119.37 
89.12 420 44.75 14.6 14.75 
89.12 420 44.75 14.6 14.75 

301.42 1260 46.15 
319.25 840 54.8 26.7 79.98 
36.35 240 14.65 20.54 
77.70 600 57.95 41.06 
146.82 360 13.79 28.35 104.41 
103.31 420 70.03 
86.65 300 56.48 14.27 34.48 
137.88 360 40.55 26.95 23.37 
146.62 270 86.9 28.5 26.66 
106.55 240 30.05 28.4 13.71 
60.29 180 25.32 
100.40 240 39.6 
152.97 480 72.35 21.98 47.22 
124.53 420 42.3 21.63 33.35 
50.78 180 12.8 14.07 40.45 
64.76 210 14.65 14.3 31.48 
35.76 150 29.65 31 23.08 
63.92 180 31.15 44.8 39.22 
25.14 120 14.9 21.54 
26.25 120 14.8 9.23 
60.64 32.55 46.7 
46.68 120 16.45 16.6 12.31 
32.00 452 49.03 
33.64 150 17.5 11.34 
51.28 240 26.3 14.6 27.72 
50.85 240 42.09 59.40 
37.82 240 15.45 34.95 
30.82 180 34.08 
58.43 300 29.05 16.7 12.01 



8.02 360 27.65 29.6 18.35 
34.24 360 59.38 
23.18 120 28.9 47.48 
23.18 120 18.9 47.48 
60.92 510 57.16 
47.88 300 28.3 45.77 
80.47 210 44.7 14.7 45.79 
47.39 240 43.55 12.02 

117.20 360 29.7 13.6 40.16 
118.31 420 57.21 
30.50 120 13.45 14.1 10.78 
94.02 240 11.93 
72.66 420 57.18 
47.75 180 12.31 
29.89 180 15.3 
123.86 660 76.59 52.57 
32.16 150 17.55 
39.55 150 74.45 16.25 

127.22 180 28.35 69.39 
126.71 444 29.3 14.5 116.52 
57.18 317 14.35 13.95 48.67 
96.49 378 13.5 24.52 
64.65 444.5 14.8 57.59 
42.25 190.5 23.35 

229.48 540 76.55 25.35 83.12 
82.88 240 44.4 14.6 32.31 
46.77 360 45.27 
42.31 360 30.5 27.1 
49.51 300 14.5 
30.78 60 30.4 13.33 
33.17 420 < 14.55 14.65 23.65 
31.80 120 23.08 
68.25 180 16.15 12.85 
46.71 240 14.77 13.8 24.03 
94.72 180 14.65 44.5 47.69 
107.87 189 90.05 27.46 21.08 
145.12 300 55.35 125.38 
118.38 240 45.33 25.55 54.68 



1 138.04 508 30.55 82.58 
159.33 420 58.9 90.5 24.82 
137.65 283.5 73.09 14.7 36.73 
161.02 120 16.98 34.77 54.33 
216.25 1200 28.15 14.7 74.95 
181.56 477 149.3 13.95 36.55 
126.25 189 83.9 29.15 49.86 
75.35 240 27.3 40.77 
122.98 510 32.91 
89.48 300 12.85 36.55 
75.70 420 15.05 J 33.89 
111.78 420 ^ 15.9 23.07 
96.57 480 14.75 83.78 
47.63 320 39.07 
66.82 420 35.44 51.50 
46.37 180 12.32 

123.05 180 34.27 19.11 42.60 
69.46 540 

— 70.94 360 — 

178.88 900 14.9 92.42 
104.49 420 21.82 13.5 21.72 
65.64 180 10.98 
110.88 126 73.8 13.6 
37.51 252 28.33 
38.96 300 36.46 
60.79 190.5 59.2 15.5 33:92 
126.12 420 15.15 29.8 23.07 
85.12 180 46.75 24.62 
51.30 381 34.41 
95.55 240 54.3 20.15 21.85 
71.80 317.5 13.75 32.95 
86.38 635 34.49 
87.18 300 10.92 
83.60 190.5 73.65 14.05 30.28 

f 37.95 318 15 15 13.73 
74.04 572 69.44 
243.87 120 220.4 

1 81.54 350 34.68 



35.94 180 13.95 
57.38 420 15.1 15.2 57.55 
55.72 254 14.45 15.2 24.78 
95.18 300 60.26 
55.68 286 47.23 
63.88 390 30.15 11.22 
58.39 480 32.15 34.92 

193.93 480 59.26 15 79.39 
119.75 390 76.59 
152.95 480 83.45 20.11 
53.84 317.5 16.7 15.2 36.61 

300.91 780 70.05 13.25 56.48 
101.58 480 30.9 12.91 30.00 
45.35 254 33.11 
45.36 444.5 ' 46.15 
83.99 180 14.05 11.03 
40.63 240 9.45 
40.25 300 45.34 
27.35 317.5 14.95 14.3 22.42 
32.23 240 13.7 11.25 
42.20 100 72.55 
99.85 700 53.25 
49.70 300 29.73 
43.59 240 29.1 
66.32 300 29.58 15.27 
111.37 420 74.65 14.85 
65.72 240 15.45 14.8 34.94 
114.41 360 
121.91 210 61.4 27 36.59 
79.15 240 17.3 40.39 
48.85 350 12.55 29.35 12.37 
60.02 434 
89.81 420 13.5 31.39 56.57 
63.29 600 35.75 
75.15 420 15.8 
64.45 240 15 15.05 
69.78 480 27.86 
92.55 540 15.65 14.85 56.27 



89.67 300 29.65 14.5 29.88 
33.65 240 15 15.05 

108.07 500 43.77 
46.90 300 43.77 34.42 

111.87 550 15.85 15.1 
42.39 420 12.48 14.56 19.35 
39.81 190.5 15.6 31.68 
50.92 360 15.45 15.35 6.15 
88.24 222.5 44.8 14.9 47.82 

112.90 360 14.33 
23.24 120 14.3 13.19 
115.13 360 28.95 
52.01 180 23.87 21.55 
47.19 240 14.7 
53.58 120 
51.81 360 14.35 23.27 

124.67 120* 13.9 13.7 51.68 
82.06 320 29.75 11.58 
64.86 222.5 15.4 12.82 
107.93 180 148.05 31.4 
88.75 120 88.1 14.15 
63.72 480 
25.51 240 13.9 13.2 18.15 
104.69 180 86.74 13.52 
46.75 180 15.37 13.25 
60.65 180 29.85 14.75 
53.23 240 26.85 14.15 
64.19 420 23.08 
53.82 378 53.2 16 
55.10 330 14.1 
50.93 260 34.6 

102.15 240 15.55 9.17 
96.55 360 59.45 14.55 12.25 
76.68 480 30.95 11.55 
69.27 240 15.1 12.42 
79.23 480 27.55 13.45 
91.91 300 30.6 35.52 

102.46 480 29.6 13.8 



28.78 120 14.35 
74.24 360 38.35 14 
89.37 420 12.65 
65.76 378 41.95 12.95 
49.47 300 58.41 11.07 
48.89 300 26.5 14.4 
127.06 400 13.75 20.05 
131.88 360 13.75 34.04 
74.92 360 14.95 22.12 
48.71 180 23.01 
94.38 360 14.85 34.42 
40.04 120 13.3 
67.95 180 15.35 29.3 23.54 
284.94 1260 14.8 15.05 41.72 
52.79 300 43.6 26.5 24.12 
41.22 180 24.63 
34.84 240 26.86 
53.38 240 21.90 
20.99 210 11.37 
131.53 450 59.3 14.9 11.69 
189.40 952.5 56.76 
118.01 540 58.17 
26.88 127 15.1 12.08 
29.47 254 38.12 
194.72 347 74.55 14.9 83.48 
75.55 120 13.9 26.52 
117.64 317.5 43.95 14.45 37.14 
47.32 159 14.95 11.79 
92.17 300 11.95 14.65 25.32 
96.50 635 104.62 
48.63 254 25.04 
35.73 441 13.5 40.00 
26.59 127 14.25 23.64 
335.79 1323 43.4 183.03 
204.97 850.5 28.45 271.45 
79.72 220.5 13.95 13.95 23.74 
98.74 346.5 40.8 23.74 
83.47 381 49.75 38.37 



67.15 381 31.9 49.43 
68.54 360 1 28.75 54.18 
100.05 540 13.2 38.74 
35.78 1 157.5 29.5 22.69 n 
16.62 60 14.95 

1 
189.72 30 358.75 11.54 
58.58 180 10.92 11.91 
45.90 180 j L_ 
27.23 63 10.92 

J 249.69 945 14.69 58.66 93.35 J 
122.98 444.5 r 14.8 , 36.62 

J 

140.36 190.5 1 153.2 14 ' 41.28 

J 

74.90 300 11.62 
47.22 180 16.4 ' 13.85 16.38 
41.24 423 15.15 12.12 
43.28 164 30.15 45.65 11.05 
150.12 63 104.97 73.4 9.23 
80.42 60 15.25 30.25 1 

J 96.57 360 71.85 
1 101.93 180 70.4 13.1 

91.05 420 
36.39 180 41.7 
48.75 480 43.8 16.9 
72.50 310 60.85 14.2 
130.37 300 13.6 27.65 
49:62 180 43.45 13.85 
50.88 360 29.2 14.2 
64.99 300 1 

160.73 1140 14.6 108.32 
78.13 420 13.4 23.95 38.48 
152.45 660 61.7 51.8 54.86 
58.76 180 28.13 
50.95 180 15.3 38.93 
88.62 540 44.89 
71.04 300 33.78 
41.85 180 
59.79 300 14.1 22.50 
86.11 120 28.1 14.2 



28.82 240 13.1 19.54 
163.05 315 29.1 
102.63 420 29.05 14.35 22.30 
97.19 300 73.21 58.01 
43.35 420 24.51 
161.67 360 117.03 31.4 10.23 
156.80 900 15.2 55.06 
42.13 240 14.59 13.1 
19.45 120 
86.93 240 82.9 13.35 16.79. 
52.71 240 31.7 23.58 

— 
51.62 360 29.41 

— 

25.63 180 •— 
92.32 360 12.85 67.65 

•— 
191.80 1200 28.15 
149.15 420 14.1 13.91 
83.22 700 7.5 
44.87 180 58.05 12.85 10.71 

137.43 81 91.66 21.59 
58.39 240 24.02 
64.87 300 
114.18 600 18.84 
145.75 900 25.35 21.54 
120.40 300 13.2 33.65 
155.65 420 70.24 30.22 
275.60 780 15.45 
62.92 540 13.45 13.8 47.42 
41.16 300 13.9 
65.94 480 22.48 
95.61 300 44.85 15.3 22.34 

102.88 506 
97.34 667 14.5 13.55 66.88 
62.47 120 29.9 15.3 16:25 
113.52 480 14.75 40.36 
130.02 600 56.28 
30.42 32 29.5 14.8 12.08 
77.97 60 44.5 9.35 
52.60 360 23.02 



92.53 600 16.05 52.23 
89.72 360 15.6 39.56 
44.10 480 37.34 
70.72 360 14.25 49.45 
83.67 540 14.65 13.25 21.85 

163.90 157.5 57.2 41.3 25.31 
251.45 504 87.3 43.5 105.32 
62.10 190.5 29 14.15 35.78 
91.71 252 15.2 13.9 45.67 
87.73 540 15.85 14.8 ! 22.47 
57.75 360 35.35 ' 25.31 
55.74 420 7.95 1 36.15 
63.55 360 20.42 
57.04 240 14.6 11.55 
44.56 300 14.5 15.05 12.90 
36.74 240 14.25 11.74 
88.24 240 14.65 51.02 

139.20 603 28.1 14.2 29.82 
95.58 189 73.7 26.09 
108.92 254 14.65 15.9 23.68 
66.08 254 44.74 16.4 14.46 
67.22 222 13.95 26 12.88 
26.67 222 25.38 
54.97 254 28.05 47.39 
36.04 286 14.35 47.58 
59.42 180 14.9 23.85 
33.19 300 14 13.05 10.24 
65.25 381 14.25 40.69 

116.68 560 14.7 14.55 23.52 
61.12 480 14.85 14.9 23.38 
87.07 570 17.1 32.85 
138.58 317.5 72.7 14.66 26.46 
79.80 360 26.85 33.08 
52.05 420 14.35 9.90 
67.62 300 14.85 21.24 
40.84 240 10.78 
41.07 240 12.00 
43.04 330 11.48 



105.38 150 40.4 13.5 12.18 
93.08 240 60.6 14.4 - 21.59 
78.62 240 69.74 14.8 20.79 
43.23 180 12.45 42.08 
26.04 180 13.8 13.65 21.73 
99.32 270 14.95 27.3 42.58 

140.03 240 91.05 89.55 24.35 
135.85 254 43.52 15.64 51.42 
24.24 95 17.65 26.00 
21.49 63.5 
18 75 95 32.25 13.85 
34.82 127 15.9 
46.52 360 14.8 21.39 
61.32 420 66.8 14.9 
183.12 240 88.6 13.9 41.77 
306.46 60 507.75 58.85 12.31 
261.01 300 79.6 16.8 
250.16 60 317.1 29.9 
35.58 120 

205.52 259.45 90.55 
78.85 120.3 60.65 

130.51 360 57.65 14.3 25.35 
216.50 189 239.02 26.22 .20.17 
68.07 480 46.6 36.92 

153.53 252 63.1 14.05 35.32 
86.68 220.5 28.5 70.84 54.49 
38.49 120 12.52 13.59 
63.36 381 12.14 35.05 
180.50 540 28 53.44 
67.98 , 189 28.7 13.8 10.99 
186.42 409.5 87.6 14.55 63.52 
158.61 189 325.5 15 11.54 
90.70 285.5 29.65 28.56 
49.44 63 14.5 13.8 35.66 

191.59 840 13.95 82.91 
52.92 472.5 44.55 

117.09 317.5 15 29.6 41.60 
53.21 360 13.55 11.90 



83.66 254 15.55 35.25 
141.47 420 32.55 
46.01 420 12.75 45.37 
52.46 286 29.35 51.28 
57.09 508 76.68 
44.52 381 14.85 53.84 
42.85 190.5 15.2 36.18 

199.41 693 28.85 15.2 71.98 
87.14 480 27.94 14.7 

140.64 540 1 36.88 7.5 
91.48 600 ; 32.45 
72.12 480 ; 30.15 1. 

149.87 660 1 26.6 29.05 79.89 
81.57 508 27.55 13.9 ! 39.92 
62.04 240 12.27 
245.41 700 118.2 63.30 
222.07 1620 102.5 28.05 180.46 
229.71 1920 
394.43 1080 28.2 156.02 
84.12 378 44.2 14.8 38.62 
386.50 4740 40.7 412.37 
77.82 315 15.45 29 35.75 
128.56 126 166.22 62.57 23.32 
162.43 507 33.15 13.6 111.28 
96.36 14.35 105.08 
79.95 441 29.05 30.7 70.55 
155.97 600 38.36 
47.78 344 60.63 
135.60 375 96.45 50.5 56.92 
25.11 159 15.45 15.15 46.43 
122.31 315 100.86 67.74 
33.02 150 28.45 11.62 
59.09 75.2 
67.74 720 44.65 13.7 
16.83 127 10.91 
71.43 378 12.83 11.11 

117.27 252 15.37 13.6 45.68 
138.80 698.5 18.7 15.35 46.65 



109.22 381 14.95 13.6 28.37 
55.26 94 30.6 
55.66 188 14.9 41.91 10.77 
73.14 189 46.15 
56.28 190.5 15.05 - 15.55 11.69 
82.18 159 18.7 15.35 46.65 
317.66 990 13.85 216.56 
49.99 120 14.7 11.94 

219.76 180 177.92 12.02 
137.55 444.5 14.6 30.4 135.72 
124.82 819 15.15 19.75 

— 
113.32 480 14.85 

— 

123.64 360 120.02 54.62 
160.70 381 81.65 14.35 22.54 
114.11 420 30.45 14.2 12.53 
70.40 420 29.95 14.4 10.53 
50.73 420 10.57 
336.42 1920 42.3 16.3 88.20 
180.39 360 82.37 21.86 
172.12 420 92.1 32.15 92.99 
33.44 240 15.1 12.46 
25.35 120 13.31 
146.70 360 44.15 14.85 40.65 
71.65 189 29.15 30.3 34.24 
211.52 268.65 30.3 
266.93 174.9 30.3 
185.40 221.05 
102.05 31.5 133.2 3.08 
65.87 97.15 69.5 
64.23 85.55 27.8 
111.55 164 
109.94 420 57.4 27.45 17.34 
164.45 1200 21.85 
79.57 420 
94.92 240 27.7 13.9 
76.36 300 9.34 
61.73 360 42.7 6.15 
31.25 180 15.23 



103.95 540 44 15.1 
191.02 420 14.15 15.05 
52.38 180 26.4 14.15 
34.78 240 14.2 
80.93 180 13.05 15.25 
58.98 360 14.65 
50.47 480 28.25 12.4 

116.52 300 
56;35 120 13.1 
12.99 180 23.65 
19.92 240 i i 56.68 

-
68.02 450 1. 29.1 t • • • -

78.04 504 , 14.95 — 
67.05 189 1 28.75 ^ 12.6 

— 

29.96 240 15.5 
26.58 180 15.1 13.9 
35.91 180 12.48 
88.46 540 38.87 
172.48 800 95.38 
229.05 540 31.65 15.55 349.75 
76.92 190.5 49.05 15.1 25.09 
72.55 159 31.85 34.79 
17.48 126 
61.18 180 13.15 26.49 
38.30 240 12.15 18.10 
123.90 283.5 13.95 27.7 62.38 
201.25 1079.5 40.2 197.93 
142.83 378 35.6 29.75 41.95 
43.70 180 29.75 9.83 
95.74 254 43.75 15.35 13.40 
102.93 252 30.36 29.75 22.63 
58.40 222 43.35 14.05 13.69 
59.75 240 15.4 15.25 13.92 
55.20 240 14.25 15.32 
25.40 60 4.38 
56.87 300 14.26 25.08 
47.74 150 31.9 15.65 10.98 

1 117.78 330 74.26 45.04 



56.98 320 14.05 24.22 
82.38 300 14.6 
46.78 360 13.95 12.55 

234.97 889 29.05 165.61 
43.45 120 35.15 21.45 
61.39 190.5 31.85 13.45 
126.86 570 43.32 12.15 
136.00 254 57.95 59.35 94.80 
38.10 180 41.5 14.15 
26.95 60 32.85 15 
43.11 120 15 13.45 
32.69 60 29.5 16.85 

Total: 45278.42 175405.00 15194.36 6127.98 14865.06 



6.0 VERinCATIOS ANALYTICAL SUMMARY TABLE 

6.0 VERIFICA TION ANAL YTICAL SUMMARY TABLE 

,6.1 Stack Emission Sites 

Stack emission sites were not sampled for Verification. This was due to the fact that a predetermined 
depth for excavation was given to OHM by USAGE for each stack emission site. 

Stack emission sites are sampled for pre-characterization analysis. Depth's from Woodward/Clyde 
Sampling are being reviewed by the USEPA and may result in re-sampling. 
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7.0 PHOTO REPRESENTATION 

7.0 PHOTO REPRESENTATION 

Photographs and videocassettes documented all sites in all phases of the Granite City project. Each 
property was documented with before, during, and after photographs and videos. The following sections are 
representative of the various t>pes of work performed during Phases 1, 2, and 3. Mot all properties - only 
selected representative samples - are presented in this final report, in order to minimize the volume of paper. 

2222 Cleveland (Page 7-2) 
Top picture - Lot before excavation 
Middle picture - Lot during excavation 
Bottom picture - Lot after restoration/sod 

1703 Elizabeth (Page 7-3) 
Top picture - Lot before excavation 
Middle picture - Lot during excavation 
Bottom picture - Lot after restoration/sod 

123 llowa (Page 7-4) 
Top picture - Lot before excavation 
Middle picture - Lot during excavation 
Bottom picture - Lot after restoration/sod 
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APPENDIXA 

FLOWCHARTS 

APPENDIXA-I 
APPENDIX A-2 

APPENDIXA-3 
APPENDIXA-4 

OPERATIONS FLOW CHART 
TECHNICAL EFFORT FOR TRANSPORTATION AND 
DISPOSAL 
TECHNICAL EFFORT FOR SAMPLING 
SITE COORDINA TOR FLOW CHART 



OPERATIONS FLOW CHART 

SITE COORarWDR 

TALX TO HOMEOWrCR 

JUUE BY SAFETY 

I FOREMA?r 

CMERSEE 
CREW 
ACTIVITIES 

CMERSEE 
CREW 
ACTIVITIES 

NOTES 
CMERSEE 
CREW 
ACTIVITIES 

I OROER TRUCKS 

MAINFEST 
TRUCKS 

COMPLETE 
EXCAVATION 
AN3LOAOOUT 
ORDER TRUCKS FOR 
RACKFII.) 

INSPECT YARD 

|MEASU^YARD | 

ORDER SOD 

WET Aa OF YARD 
WHEN SCO IS DONE 
CONTINUE WITH THE" 
WRACLE-GROAND 
WATERING FOR 
30.DAYS 

•RECT 
TRUCKS 

SOD ON SITE 

I 
CALL WATER TRUCK TO 
WET AS WE GO 

S1ART LAYING SOD CUT AND TRIM 
AROUND EDGES 

FINISH LAYING SOD 

FINISH WITH 
NOTES FOR YARD HAND ROLL YARD 

\Z SITt MAINTENANCE 

ICREW I 

MCVE EQUIPMENT(RESTAGE)| 

I WALK I N YARD | 

IPLTT UP FENCE, SIGNS, AND CWTION TAPE 

I SET UPCRZ 

SET UP POLY TANK(OUST CONTROq 

I WET VAHn 1 

I HAND EXCAVATE FOR UT1UT1ES | 

PMENT EXCAVATING WITH CONTINUE HAND EXCAVATING 

ISTOCKPIIE I |KEEP PILE WET I 

LOAD 
SPOT LOADOUT AND 
TRAFFIC CONTROL 

FINISH EXCAVATING | 
AND LOADING | 

FINISH hiANDWORK 

A 
•ECONEQUlPfcENT 

I BEGINB^KFILUNG I—l^SPOT TRAFFIC h—TSTGN TICI 

SPREAD SOIL AND ROCK 

I 
FILL IN SMALL AREAS BY HAND AND 

1 I CONTINUE UNTIL UP TO GRADE 

lUSE TRACTOR TO RAKE MC LE^ I RAKE SMALL AREAS BY HAND 

A-1 



TECHNICAL EFFORT FOR TRANSPORTATION AND DISPOSAL 

OHM BID PROCESS FOR 
LANDFILL 

1 
WASTE EPA 
PROFILE FACILITY 
SHEET ID 

NUMBER ' 

EPA~ 
TRANSPORTER 
ID NUMBER 

MANIFEST 
SET-UP 

IPURCHJJSE^ 
ILLINOIS 
MANIFEST UP TO 2 
WEEKS FOR 
DELIVERY 

lifcl-UPriAMHU 
MANIFEST 
PROGRAM 

JHIHI 
100 MANIFEST 
TAKES 75 
nllNUTES 

GIVE MANIFEST 
TO USAGE REP 
FOR SIGNATURE 

PREPARE SITE 
FOLDERS 

ON-SITE 
MANIFESTING 

TRUCK PRE-LOAD 
INSPECTION 

MANIFEST EACH 
LOAD AND 
COMPLETE SITE 
TRACKING LOG 

COaECTLOAO 
WEIGH TICKETS 

ASSIGN 5 DIGIT 
TRACKING 
NUMBERS 

RECEIVE 
GENERATOR 
COPY OF 
MANIFEST 
FROM LANDFILL 

MAIL 
GENERATOR 
COPYTOUSEAP 
REGION VTTARA 
CORP 

lUAMy Ai MINT nF 
SOIL REMOvm PER IflUAHTnV 5PREADSHEE1 1 
DAY PER SITE ' ' 

COPY 
WEIGH 
TICKETS 

3RIGINALS IN 
SITE FOLDER 
MPYTO 
ACCOUNTING 

TRACK INCOMING 
SCO. PER SITE 

DO INDIVIDUAL 
SITE FINAL 
QUANTITY 
SUMMARY FOR 
OUTGOING 
WASTE AND 
INCOMING 
BACKFIU 
INCLUDING 
SOD. STONE. 
AND 
CONCRETE 

X) INDIVIDUAL 
SITE FINAL 
TTANSPORTATION 
IND DISPOSAL 
REPORT 
NCLUDING 
NUMBER OF 
.OADS SHIPPED 
WD TOTAL 
iUANTTTYOF 
NASTE 



TECHNICAL EFFORT FOR SAMPLING 

1991-1992 
WOODWARD-CLYDE SAMPLED 
AREA FOR USEPA 

1993 
OHM TAKES OVER SAMPLING FOR 
USEPA 

1 

1991-1992 
WOODWARD-CLYDE SAMPLED 
AREA FOR USEPA 

1993 
OHM TAKES OVER SAMPLING FOR 
USEPA 

1 
SAMPLE SITES AS 
DIRECTED BY USEPA 

MAP SITES 
FOR 
EXCAVATION 

PER USEPA MAKE LIST OF ALL 
HOMES NOT SAMPLED BY 
WOODWARD-CLYDE 

PER USEPA EXPAND SAMPLING AREA TO 
INCLUDE ALL LOTS MISSED BY 
WOODWARD-CLYDE IN MAP RADIUS 
(MAP FIGURE 1.1) APPROXIMATELY 750 
LOTS 

SAMPLE ALL LOTS WITH 
SIGNED YES ACCESS 
AGREEMENTS. 

MAP LOT 
SAMPLE ALL LOTS WITH 
SIGNED YES ACCESS 
AGREEMENTS. 

5-TOTAL 
2-TCLP 

MAP LOT 
SAMPLE ALL LOTS WITH 
SIGNED YES ACCESS 
AGREEMENTS. 

5-TOTAL 
2-TCLP 

VAUDATE AND REVIEW RETURNED ANALYTICAL 

SAMPLE BACKFILL EVER^ 
1000 CUBIC YARDS 

PREPAY 
RESULTS FOR 
USEPA REVIEW 

WAIT FOR 
USEPA TO 
DETERMINE 
DEPTH 

•D5EPX 
DETERMINES 
DEPTH 

EXCAVATE SITE TO 
USEPA DETERMINED 
DEPTH 

A-3 



SITE COORDINATOR FLOW CHART 

srrc COORDINATOR 
TAI 
PRi 
OF 

MAIL OUT ACCESS 
AGREEMENTS 

CONTACT OWNER OF 
PROPERTY BEFORE WE 
ARRIVE ON SITE TO SETUP KEEP UPDATED LIST OF 

HOMES READY TO 
REMEDIATE 

TRACK DOWN 
OWNERS OF 
RETURNED 
UNCLAIMED 
ACCESS 
AGREEMENTS 

CONTACT OWNERS OF 
PROPERTIES 
APPROVED TO BE 
REMIEDATED TO SETUP 
APPOINTMENTS TO DO 
PROPERTY 
AGREEMENTS 

DISCUSS ANY CHANGES 
OF PROPERTY AGREEMENT 
WITH OWNER UPDATE LIST OF HOMES 

FOR WBS CODES 

ANSWER 
QUESTIONS FROM 
PROPERTY 
OWNERS WHO 
CALL 

PHOTOCOPY AND 
FILE ACCESS 
AGREEMENTS 
WHEN RETURNED 

WALK PROPERTY WITH 
EXCAVATION FOREMAN 
AND DISCUSS PROPERTY 
AGREEMENT 

JUUE CALL IN AND 
UPDATES 
(HANDLED BY SAFETY) 

KEEP UPDATED LIST OF 
HOMES TO VACUUM 

DISCUSS INSIDE 
ACCESS AND 
VACCUM PROCEDURE 
WITH HOMEOWNER 

VIDEO AND PICTURE ^ 
PROPERTY AND BASEMENTI 
BEFORE EXCAVATION 
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APPENDIX B - REMEDIAL LOCA TION WORK DESCRIPTIONS 

APPENDIX B' REMEDIAL LOCATION WORK DESCRIPTIONS 

USAGE 
Granite City, Illinois 
01998 OHM Remediation Services Corp. 

Project No. 19531 
Final Report 
October 16, 1998 



^ction Date; 6/24/97 
^-^oadout: 6/25/97 

Restoration Begins: 6/26/97 
Restoration Completed: 7/12/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was gjven to OHM by USAGE. 

•An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 113.96 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 *TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Qranthum-trucking 
•Keeven sod farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE ; BACKFILL TOPSOrL CA-6 CA-7 7 SAND " SOD CONCF 
(TONS) ' (LOADS) : (TONS) (TONS) (TONS) (TONS) ' CU.YDS. ; 
155.18 268.27 46.2 28.84 960 



Sampling Vuialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3-6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

590 580 418 63 193 40 





<\ction Date; 12/8/97 
-Loadout: 12/8/97 
Restoration Begins: 12/11/97 
Restoration Completed: 12/19/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

•The excavation of.special waste yielded a total of 101.13 cubic yards, which was 
shipped to WMI-Milam for disposal. 
I 

•Equipment utilized during excavation: 
•TL-26 *TCM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Qranthum-trucking 
•Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL • TOPSOIL CA-6 CA-7 ' SAND 
(LOADS) (TONS) ' (TONS) (TONS) (TONS) 

SOD 
i CU.YDS. 

CONCF 

115.86 ,6 19.18 44.75 14.6 420 



Sampling Miialysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 
A A A 

StreetANumber PPM PPM PPM J 
Address No. No. No. 

B B B. 
PPM ^PPM PPM 
No. No. No. 

635 1223 460 582 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

286 549 
97 324 
85 848 
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Action Date; 7/17/97 
Loadout: 7/17/97 
Restoration Begins: 7/21/97 
Restoration Completed: 8/4/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

I. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 89.12 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 *TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



( 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL , CA-6 CA-7 SAND SOD CONCF 
(TONS) I (LOADS) (TONS) (TONS) (TONS) , (TONS) , CU.YDS. 
115.86 6 19.18 44.75 14.6 420 



SamplingLI lalysis 
Project #19531 

0 - 3" Front and Back 
1— 

A A A 
Street/Number PPM PPM PPM 

Address No. No. No. 

353 
600 

3 - 6" Front and Back 
B 8 B 

PPM PPM PPM 
No. No. No. 

558 
259 

280 
577 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

915 25 
145 223 
324 349 
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Action Date: 4/21/98 
^oadout: 4/24/98 

Restoration Begins: 4/24/98 
Restoration Completed: 5/14/98 

^Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

n'he excavation of special waste yielded a total of 301.14 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KW 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Grantham-trucking 
'Schneider-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, EL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONC 
(TONS) (LOADS) (TONS) rroNS) (TONS) (TONS) CU.YDS. 
391.84 35 60 1260 



Sampling Analysis 
Project #19531 

Street/Number 
Address 

0-3" Front and Back 

c 
3-6" Front and Back 6-12" Front anc 

A A A B B B C C 
PPM PPM PPM PPM PPM PPM PPM PPM 
No- No. No. No. No. No. No. No. 

264 227 223 217 183 119 
160 750 133 8398 87 7043 
193 774 191 668 158 536 





Action Date: 10/16/97 
^-^oadout: 10/20/97 

Restoration Begins: 10/20/97 
Restoration Completed: 11/4/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to woric 
commencing. 

*The excavation of special waste yielded a total of 319.25 cubic yards, which was 
shipped to WMI-Mllam for disposal. 

*Equipment utilized during excavation: 
•TL-26 *TGM 
*17-KW 
•X331 

•Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
*Granthum-tnjcking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCf 
(TONS) (LOADS) i (TONS) (TONS) (TONS) (TONS) CU.YDS. 
415.03 15 103.98 54.8 26.7 840 



( 
Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM r PPM PPM 
No. No. No. 

586 872 436 882 236 
519 

843 
65 
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Action Date: 9/16/97 
Loadout: 9/18/97 
Restoration Begins: 9/23/97 
Restoration Completed: 10/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 36.34 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 'TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Qranthum-trucking 
•Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL ; CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) ; (TONS) , (TONS) . CU.YDS. : 
47.25 26.7 14.65 240 ' 



Sampling Mnalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B 1 B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. L No. 

471 
182 
245 208 

97 
99 108 





Action Date; 9/18/97 
Loadout: 9/20/97 
Restoration Begins: 9/20/97 
Restoration Completed: 10/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 77.70 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 'TCM 
•17-KW 
•X331 

•Subcontractors; 
•WMI-landflll 
•B. Garcia-trucking 
•Granthum-trucking 
•Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE , BACKFILL TOPSOIL CA-6 CA-7 SAND SOD ' CONCF 
(TONS) ; (LOADS) (TONS) (TONS) (TONS) (TONS) • CU.YDS. : 
101.01 5 53.38 57.95 600 



Sampling Miialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
r No. No. No. 

268 914 198 670 29 634 
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Action Date: 9/24/97 
^oadout: 9/26/97 
Restoration Begins: 9/26/97 
Restoration Completed: 10/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 146.81 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 IGM 
•X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•8. Garcia-trucking 
•Grantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONG 

190.86 26 135.73 1 13.79 28.35 360 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
AH A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

241 339 

3 - 6" Front and Back 
B B B 

1 PPM PPM PPM 
No. No. No. 

240 184 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

154 637 
239 2031 
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Action Date: 4/17/97 
--1_oadout: 4/17/97 

Restoration Begins: 4/18/97 
Restoration Completed: 5/14/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 103.30 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 ^TGM 
M7-KW 
*X331 

•Subcontractors: 
•WMI-landfill 
*B. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

V i 
sj 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
134.3 8 91.04 420 



SamplingVkiialysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 6-12" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

B B B 
PPM PPM PPM 
No. No. No. 

C C C 
PPM PPM PPM 
No. No. No. 

639 715 1020 465 496 1080 454 717 436 





Action Date: 4/28/97 
- Loadout: 4/29/97 
Restoration Begins: 4/30/97 
Restoration Completed: 5/15/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 86.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
*17-KW 
*X331 

^Subcontractors: 
*WMI-landfill 
*8. Gareia-trucking 
*Granthum-trucking 
^Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD- CONCF 
TTONS)^ (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
112.65 7 44.82 56.48 14.27 300 



Sampling^i lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

547 2650 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. ^ No. 

434 454 
623 1405 

6-12" Front and Back 
C c C 

PPM PPM PPM 
No. No. No. 

535 
488 

152 
1071 
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AkGtion Date: 10/11/97 
^-i_oadout: 10/15/97 

Restoration Begins: 10/15/97 
Restoration Completed: 10/22/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 137.88 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 "TCM 
*17-KW 
•XSSI 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Granthum-trucking 
•Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 2144/46 ADAMS 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.VDS. 
179.25 10 30.38 40.55 26.95 360 



Sampling^/Kiiaiysis 
Project #19531 

0 - 3" Front and Back 
A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

246 556 
3000 1010 

3 - 6" Front and Back 
.8 B B 

PPM PPM PPM 
No. No. No. 

126 606 
248 221 
238 262 

6-12" Front and Back 
C C c 

PPM PPM PPM 
No. No. No. 

99 506 
110 101 
175 529 
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Action Date: 5/15/97 
^--^oadout: 5/16/97 

Restoration Begins: 5/19/97 
Restoration Completed: 6/2/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 146.62 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 "TGM 
*17-KW 
*X331 

^Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
'Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE : BACKFILL; TOPSOIL CA-6 CA-7 ' SAND SOD CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. ; 
190.61 3 34.66 86.9 28.5 270 



ll Sampling Mllalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

529 1460 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

269 
234 

1250 
240 

6-12" Front and Back 
C C C 

r PPM PPM PPM 
No. No. No. 

68 
313 

1290 
5109 
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Action Date: 10/22/97 
.Loadout: 10/27/97 
Restoration Begins: 10/27/97 
Restoration Completed: 11/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 106.55 cubic yards, which was 
shipped to WMi-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 TGM 
*X331 
*17-KW 

^Subcontractors: 
yVMI-landfill 
*8. Garcia-trucking 
•Grantham-trucking 
*Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, EL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA.7 SAND SOD CONC 
(TONS) (LOADS) (TONS) rroNS) rroNS) rroNS) CU.YDS. 
138.52 8 17.82 30.05 28.4 240 



i I Sampling dialysis 
Project #19531 

0 - 3" Front and Back 
A A^ A 

Street/Number PPM PPM PPM 
Address No. No. No. 

546 461 

3 - 6" Front and Back 6-12" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

658 
602 

151 
323 

C C ^ C 
PPM PPM PPM 
No. No. No. 

651 116 
404 158 



Comments:. 

Scale: 1 in = 20 "Tt 

PRE-DESIGN FIELD INVESTIGATION 
NL/TARACORP SUPERFUND SITE 
GRANITE CITY. IL 

PROJECT NO. 

89MCII4V 

Woodward-Clyde Consultants 0 
Englrfoerlng & sciences applied to the earth S Its environment 

DRN. BY; 

CHKD. BY: 



Action Date: 10/22/97 
'Loadout: 10/23/97 
Restoration Begins: 10/27/97 
Restoration Completed: 11/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 60.29 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
M7.KW 
*X331 

•Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFrLLi TOPSOIL "CA-6 CA-7 
(LOADS) : (TONS) (TONS) i (TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONCF 

78.38 6 32.91 180 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6 -12" Front and Back 
C C c__ 

PPM PPM PPM 
No. No. No. 

1040 570 1044 622 371 
390 

815 
429 



PROJECT NO. 

B9MCII4V 

Woodward-Clyde Consultants 0 
Enolr>««rlng k sciences applied to trie eartri & Its environment 



^ction Date: 3/30/98 
""•* Loadout: 4/2/98 

Restoration Begins: 4/2/98 
Restoration Completed: 4/18/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 100.40 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
*X331 
M7-KW 

•Subcontractors: 
•WMI-landfill 
*B. Garcia-trucking 
•Grantham-trucking 
•Schneider T urf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
130.52 8 39.6 240 



i!^ii Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

290 379 
178 505 
249 735 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

164 324 
107 612 
116 730 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

48 239 
69 504 
52 795 



Scale: lip =20ft 

PRE-DESIGN FIELD INVESTIGATION 
NL/TARACORP SUPERFUND SITE 
GRANITE CITY. IL 

PROJECT NO. 

89MCII4V 

Woodward-Clyde Consultants 0 
Engineering a sciences applied to the earth & Its environment 

DRN. BY: 

CHKO. BY: 



\ction Date: 10/21/97 
Loadout: 10/27/97 
Restoration Begins: 10/27/97 
Restoration Completed: 10/31/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 152.96 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
M7-KW 
*X331 

*Subcontractors: 
•WMWandfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT! 9531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) ' (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. i 
198.86 10 61.39 72.35 21.98 480 



Sampling Miialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

510 428 

3 - 6" Front and Back 6-12" Front and Back 
B 8 B C C C 

PPM PPM PPM PPM PPM PPM 
No. No. No. No. No. No. 

511 
510 

385 
256 

598 
541 

224 
208 



X = SAMPLE POINT OHM 
Corporation 

Fmdlav. Ohio 

j'DrawnByg^j Checked By: ^ 

°7j|9/98 
Approved By: 

Scale: Drawing No: 
V NlS ^ 



Action Date: 10/21/97 
--loadout: 10/28/97 

Restoration Begins: 10/28/97 
Restoration Completed: 10/31/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 124.53 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 *TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-truckihg 
•Qranthum-trucking 
•Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 
161.89 

BACKFILL I 
(LOADS) I 

TOPSOIL 
(TONS) 
43.36 

CA-6 
(TONS) 

42.3 

CA-7 
(TONS) 
21.63 

SAND 
(TONS) 

SOD 
CU.YDS. 

420 

CONCF 



Sampling^ analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address , No. No. No. 

462 258 
303 397 
402 423 

3 - 6" Front and Back 
B B B 

r PPM PPM PPM 
No. No. No. 

310 474 
237 141 
353 548 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

119 97 
150 54 
239 223 



I^°l 



Action Date: 7/14/97 
^^oadout: 7/15/97 

Restoration Begins: 7/16/97 
Restoration Completed: 8/4/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 50.78 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 •TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Qranthum-trucking 
•Schneider T urf Farm 



( 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL i CA-6 CA-7 SAND ' SOD CONCF 
(TONS) ' (LOADS) : (TONS) (TONS) (TONS) (TONS) i CU.YDS. 
66.02 52.58 12.8 14.07 180 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
. 8 B 8 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C c C 

PPM PPM 
NOT"^ No. No. 

915 
1201 

111 
880 

255 176 143 299 



X = SAMPLE POINT OHM 
Corporation 

Fmdtay Ohn 

/-Drawn By^Dj Checked By: ^ 

°7jl9/98 Approved By. 

NTS Drawing No: 
A 



Action Date: 6/30/97 
'Loadout: 7/1/97 
Restoration Begins: 7/1/97 
Restoration Completed: 7/10/97 

"Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

"An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

"The excavation of special waste yielded a total of 64.76 cubic yards, which was 
shipped to WMI-Milam for disposal. 

"Equipment utilized during excavation: 
"TL-26 "TGM 
"17-KW 
"X331 

"Subcontractors: 
"WMI-landfill 
"8. Garcia-trucking 
"G ranth u m-taicking 
"Schneider T urf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE i BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) i (LOADS) (TONS) (TONS) (TONS! ; (TONS) CUYDS. 
84.19 5 40.93 14.65 14.3 210 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
8 B B 

PPM PPM1 PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

1110 527 1210 128 437 





^ction Date: 3/12/97 
—^.oadout: 3/20/97 

Restoration Begins: 3/20/97 
Restoration Completed: 3/22/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 35.76 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Qranthum-trucking 
•Petago Sod Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) i (TONS) (TONS) (TONS) (TONS) I CU.YDS. 
46.49 1 30 29.65 31 150 



li Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

128 
248 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

337 209 

6-12" Front and Back 
e C C 

PPM PPM PPM 
No. No. No. 

182 44 
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^ction Date; 6/5/97 
"-1_oadout: 6/6/97 

Restoration Begins: 6/7/97 
Restoration Completed: 6/19/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 63.92 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM 
*17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD ' CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) , (TONS) ! CUYDS. 
83.1 50.98 31.15 44.8 180 



Sampling Miialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

798 1675 

3 -6" Front and Back 
B ' B B 

PPM PPM PPM 
No. No. No. 

367 95 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

84 250 





Action Date: 3/20/97 
^Loadout: 3/22/97 
Restoration Begins: 3/24/97 
Restoration Completed: 4/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 25.13 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 'Roller 
'17-KW 
'X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Granthum-trucking 
•Pedago Sod Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL i TOPSOIL , CA-6 CA-7 SAND , SOD CONCRETE OTHER 
(TONS) (LOADS) (TONS) (TONS) (TONS) i (TONS) CU.YDS. ! 
32.68 28 14.9 120 



Sampling lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

639 686 300 335 53 117 



X = SAMPLE POINT 
TOTAL 

DEMINSIONS 

99'X3r 

ChedodBy: ^ 

Approved By: 

NTS Drawing No: 
J 



Action Date: 3/22/97 
"Loadout: 3/24/97 
Restoration Begins: 3/24/97 
Restoration Completed: 4/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 26.24 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 •Roller 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Q ranthum-trucking 
•Pedago Sod Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 1 SAND 1 SOD CONCF 
(TONS) 1 (LOADS) (TONS) (TONS) , (TONS) (TONS) 1 CU.YDS. 
34.12 1 12 ' 14.8 120 



Sampling AI lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C e C 

PPM PPM PPM 
No. No. No. 

709 
736 

319 
410 

521 
297 

216 364 
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Action Date: 6/4/97 
---toadout: 6/5/97 

Restoration Begins: 6/7/97 
Restoration Completed: 6/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 60.63 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 
•17-KW 
*X331 

'Subcontractors: 
'WMI-landfill 
*B. Garcia-trucking 
'Granthum-trucking 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

W 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND ; SOD CONCF 
ITONS) (LOADS) i (TONS) : (TONS) (TONS) (TONS) i CU.YDS. 
78.83 32.55 46.7 



Sampling Mnalysls 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B 1 B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

516 
432 

257 
444 

376 132 223 70 



X = SAMPLE POINT 

46' X 130' 
OHM 
Corporation 

Findlay Ohio, 

I^DrawnBy^DJ Checked By: ^ 

°f/%/98 Approved By: 

NTS 
Drawing No: 

y 



Action Date: 4/1/97 
readout: 4/2/97 

Restoration Begins: 4/3/97 
Restoration Completed: 4/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE, 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 46.68 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 ^Roller 
*17-KW 
*X331 

•Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
•Granthum-trucking 
•Pedago Sod Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE ! BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) . CU.YDS. 
60.69 2 16 16.45 16.6 120 



Sampling Ml lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

550 651 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

903 616 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

624 522 





Action Date: 6/21/97 
--4.oadout: 6/23/97 

Restoration Begins: 6/23/97 
Restoration Completed: 7/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 32.00 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
•17-KW 
*X331 

*Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
•Granthum-trucking 
*Schneider Turf Farm 



\ / EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 . CA-7 SAND SOD , CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) • CU.YDS. 
41.6 63.74 420 



Sampling Mllalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

626 916 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

335 347 

6-12" Front and Back 
C J C C 

PPM PPM PPM 
No. No. No. 

116 327 





Action Date: 3/31/97 
—^oadout: 4/2/97 

Restoration Begins: 4/2/97 
Restoration Completed: 4/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 33.63 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *Kobotoa 
M7-KW 
*X331 

•Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Pedago Sod Farm 



^ EASEMENT INFORMATION 
>• 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



( 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL ; CA-6 CA-7 SAND , SOD CONCF 
(TONS) (LOADS) : (TONS) (TONS) (TONS) (TONS) CU.YDS. ; 
43.73 14.74 : 17.5 150 



I Sampling Wialysis 
Project #19531 

0 - 3" Front and Back 
1 A A A 
Street/Number PPM PPM PPM 

Address No. No. No. 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

660 415 129 242 23 212 
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Action Date: 7/22/97 
-readout: 7/24/97 

Restoration Begins: 7/24/97 
Restoration Completed: 8/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 51.27 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'Roller 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) : (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
66.66 1 36.04 26.3 14.6 240 



SamplingCuiaiysis 
Project #19531 

0 - 3" Front and Back 
A A 1 A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

835 404 167 141 45 63 





Action Date: 3/26/97 
'l_oadout: 3/27/97 
Restoration Begins: 3/28/97 
Restoration Completed: 4/24/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 6 inches was established by USAGE prior to work 
commencing, 

•The excavation of special waste yielded a total of 50.84 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-tmcking 
•Qranthum-tmcking 
•Pedago Sod Farm 



EASEMENT INFORMATION y 
This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 "SAND SOD ,CONCF 
1 (TONS) • (LOADS) (TONS) (TONS) (TONS) (TONS) ! CU.YDS. 

66.1 2 77.22 42.09 240 



Sampling Mnalysls 
Project #19531 

0-3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

570 420 459 574 183 136 





Action Date: 7/26/97 
. Loadout: 7/29/97 
Restoration Begins: 10/8/97 
Restoration Completed: 10/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 37.81 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 TGM 
*X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Grantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, EL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD CONC 
CU.YDS. 

1 49.16 1 45.43. 1 15.45 240 



L, Sampling Ml lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

188 
49 
846 
107 

312 
91 
222 
216 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

256 246 
678 163 
491 185 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

82 361 
49 51 
50 107 
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Action Date: 4/8/97 
-^oadout: 4/9/97 

Restoration Begins: 4/14/97 
Restoration Completed: 4/25/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 30.82 cubic yards, which was 
shipped to WMI-Milarn for disposal. 

^Equipment utilized during excavation: 
•TL-26 'TCM 
*17-KW 
*X331 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



V 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR-

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND ; SOD ; CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) : CU.YDS. 
40.07 44.3 180 



Sampling^ lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
8 

OQ i OQ 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No.^ No. No. 

185 520 877 404 257 318 
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^ctlon Date: 8/12/97 
'Loadout: 8/13/97 
Restoration Begins: 8/14/97 
Restoration Completed: 8/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 58.43 cubic yards, which was 
shipped to WMI-Miiam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM 
'17-KW ^Roller 
*X331 

^Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE , BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCl 
(TONS) i (LOADS) , (TONSl (TONS) (TONS) (TONS) CU.YDS. ' 
75.96 3 15.61 29.05 16.7 300 



Sampling Miialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

474 470 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

557 310 
1055 460 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

190 170 
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'Action Date: 6/18/97 
Loadout: 6/19/97 
Restoration Begins: 6/19/97 
Restoration Completed: 7/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 77.24 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 *TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) (TONS) . (TONS) (TONS) (TONS) CU.YDS. 
100.42 4 23.85 27.65 29.6 360 



Sampling dialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

668 
447 

184 
154 

573 
509 

135 180 
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^ction Date: 4/18/97 
'Loadout: 4/25/97 
Restoration Begins: 4/26/97 
Restoration Completed: 5/12/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 34.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 'TGM 
M7-KW 
*X331 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE , BACKFILL TOPSOIL , CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS, 
44.51 77.19 360 



Sampling Ml lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 -6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
, C C C 

PPM PPM PPM 
No. No. No. 

479 987 114 470 48 252 
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Action Date: 6/11/97 
Loadout: 6/12/97 
Restoration Begins: 6/12/97 
Restoration Completed: 6/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 23.17 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 •TGM 
*17-KW 
*X331 

•Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

V 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) : (LOADS) i (TONS) (TONS) (TONS) (TONS) CU.YDS. 
30.13 61.73 28.9 120 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 6-12" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

B B B 
PPM PPM PPM 
No. No. No. 

C C C 
PPM PPM PPM 
No. No. No. 

611 1240 441 384 81 245 
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Action Date: 6/10/97 
Loadout: 6/11/97 
Restoration Begins: 6/12/97 
Restoration Completed: 6/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 20.30 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
*17-KW 
*X331 

') 

*Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
^Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCf 
(TONS) (LOADS) ; (TONS) (TONS) (TONS) (TONS) CU.YDS. 
30.13 61.73 28.9 120 



Sampling l^iialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

520 447 

3 - 6" Front and Back 
B B B 

^PPM PPM PPM 
No. No. No. 

244 317 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

43 115 
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Action Date: 9/2/97 
-Loadout: 9/3/97 
Restoration Begins: ,9/5/97 
Restoration Completed: 9/12/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 60.91 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TGM 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL "CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
79.19 74.31 510 



i, Sampling dialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

476 693 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. 1 No. 

190 404 

6-12" Front and Back 
C r c C 

PPM PPM PPM 
No. L_No. J No. 

696 85 
143 69 
120 261 
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Action Date: 9/5/97 
Loadout: 9/8/97 
Restoration Begins; 9/8/97 
Restoration Completed: 9/26/97 

^ *Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 47.88 cubic yards, which was 
shipped to WMi-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
M7-KW 
*X331 

'Subcontractors: 
'WMI-landfill 
*8. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE j BACKFILL TOPSOIL CA-6 CA-7 SAND , SOD CONCI 
(TONS) i (LOADS) (TONS) (TONS) ; (TONS) , (TONS) I CU.YDS. 
62.25 49.5 28.3 300 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 6-12" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

C C C 
PPM PPM PPM 
No. No. No. 

558 
461 

377 
286 

265 409 116 363 
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^ction Date: 4/30/97 
"^oadout; 5/5/97 

Restoration Begins: 5/5/97 
Restoration Completed: 5/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 80.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TGM 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Granthum-trucking 
'Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) . (TONS) (TONS) ; (TONS) (TONS) CUYDS. : 
104.61 1 59.53 44.7 14.7 210 ^ 



( 
Sampling Aiialysis 
Project #19531 

0 - 3" Front and Back 

r~ ^ A L A 
Street/Number 1 PPM PPM ^ PPM 

Address ^ No. No. No. 

423 
260 

3-6" Front and Back 
B. B B 

PPM PPM PPM 
No. No. No. 

271 504 186 
439 400 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. J No. 

95 213 
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Action Date; 8/27/97 
,Loadout: 8/28/97 
Restoration Begins: 8/29/97 
Restoration Completed: 9/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 47.39 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Grantham-trucking 
•Emerald-turf farm 



OHM GORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

1 SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONC 
rroNS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
61.61 1 2 1 15.62 43.55 1 ! 240 



Sampling^Miialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 6-12" Front and Back 
^ B B B 

PPM PPM PPM 
No. No. No. 

C C C 
PPM PPM PPM 
No. No. No. 

707 416 752 479 474 383 
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^ction Date: 9/30/97 
Readout: 10/2/97 

Restoration Begins: 10/2/97 
Restoration Completed: 10/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 117.20 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM 
*17-KW 
*X331 

'Subcontractors: 
'WMI-landfill 
*8. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) . (LOADS) i (TONS) (TONS) (TONS) (TONS) CU.YDS. : 
152.36 8 52.21 29.7 13.6 360 



Sampling r^iialysis 
Project #19531 

0 - 3" Front and Back 

( 

3 - 6" Front and Back 6-12" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

690 

B B B 
PPM PPM PPM 
No. No. No. 

282 555 
174 160 
352 586 

C C C 
PPM PPM PPM 
No. No. No. 

690 254 
63 57 
418 410 
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Action Date: 4/14/97 
-Loadout: 4/15/97 
Restoration Begins: 4/15/97 
Restoration Completed: 5/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 118.30 cubic yards, which was 
shipped to WMI-Milam for disposal. 

"Equipment utilized during excavation: 
"TL-26 "TGM 
"17-KW 
"X331 

"Subcontractors: 
"WMI-landfill 
"B. Garcia-trucking 
"Granthum-trucking 
"Emerald Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

\ / 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND , SOD CONCf 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
153.8 8 74.37 420 



Sampling Mnalysis 
Project #19531 

0 - 3" Front and Back 3 -6" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

B B' B 
PPM PPM PPM 
No. No. No. 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

472 1380 427 3100 291 
. 170 

546 
842 
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Action Date. 5/27/97 
. Loadout: 5/28/97 
Restoration Begins: 5/28/97 
Restoration Completed: 6/13/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 30.5 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMl-landfill 
•0. Garcia-trucking 
•Qrantham-trucking 
•Schneider-turf farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONC 

39.65 2 14.02 13.45 14.1 120 1 



SamplingCil lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

237 
212 

634 
438 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

270 571 
219 971 

6-12" Front and Back 
r c C C 

PPM PPM PPM 
No. No. No. 

57 191 





^ction Date; 10/4/97 
"^Loadout: 10/8/97 

Restoration Begins: 10/8/97 
Restoration Completed; 10/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 94.02 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM 
M7-KW 
*X331 

^Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKRLL, TOPSOIL CA-6 CA-7 SAND SOD CONG! 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. ; 
122.23 1 15.51 240 



Sampling dialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. J No. 

323 303 188 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

316 
230 

218 
592 

542 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

116 32 621 
137 620 
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Action Date: 7/10/97 
—loadout: 7/11/97 

Restoration Begins: 7/12/97 
Restoration Completed: 7/23/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 72.66 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM ^ 
M7-KW 
*X331 

•Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
•Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) , (TONS) , CU.YDS. 
94.46 4 74.34 420 



Sampling Ai lalysis 
Project #19531 

0 -3" Front and Back 
1 A A A 

Street/Number PPM PPM PPM 
Address No. No. No. ^ 

3 - 6" Front and Back 

489 583 

, B B B 
PPM PPM PPM 

L No. No. No. J 

337 604 
272 4643 

6-12" Front and Back 
C r c C 

PPM PPM PPM 
^ No. No. No. 

190 58 

J 



45' 

X 

A 

5' 

HOUSE 

44' 

_3SL 

SIDEWALK 

12' 

6' 

SIDEWALK 

X = SAMPLE POINT 

45'X10r 
OHM 
Coqioration 

Findlay. Ohio 

Checked By: ^ 

°7V29/98 Approved By: 

NTS 
Drawing No: 

> 



Action Date: 10/4/97 
Loadout: 10/9/97 
Restoration Begins: 10/9/97 
Restoration Completed: 10/21/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

'*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 47.75 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
M7-KW 
*X331 

*Subcontractors: 
'^WMI-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 \ 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) ; (TONS) (TONS) (TONSl (TONSl CU.YDS. 
62.08 16 180 



Sampling Lialysis 
Project #19531 

0-3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

1 PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

745 
774 

415 455 148 325 





Action Date: 12/15/97 
'Loadout: 12/16/97 
Restoration Begins: 12/16/97 
Restoration Completed: 12/18/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 29.89 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 'TCM 
M7-KW 
^X331 

^Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL, TOPSdiL ; CA-6 CA-7 
(LOADS) ! (TONS) (TONS) (TONS) 

SAND SOD CONCF 
(TONS) CU.YDS. 

38.86 15.3 180 



|^ii£ Sampling >^iialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

345 541 

3 - 6" Front and Back 
B ' B B 

PPM PPM PPM 
No. No. No. 

510 464 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

109 360 



<' 



Action Date: 5/4/97 
Loadout: 5/16/97 
Restoration Begins: 5/17/97 
Restoration Completed: 6/4/97 

"'Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to woiic 
commencing. 

"The excavation of special waste yielded a total of 123.86 cubic yards, which was 
shipped to WMl-Milam for disposal. 

"Equipment utilized during excavation: 
"TL-26 *TCM 
"17-KW 
"X331 

"Subcontractors: 
"WMI-landfill 
"B. Garcia-trucking 
"Granthum-trucking 
"Schneider Turf Farm 



* ^ 

v.y 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE | BACKFILL TOPSOlL CA-6 CA-7 SAND ^ SOD CONCf 
(TONS) ; (LOADS) (TONS) (TONS) (TONS) ' (TONS) CU.YDS. 
161.02 6 68.34 76.59 660 



Sampling^Mnalysis 
Project #19531 

0 - 3" Front and Back 
A A^ A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B . B B 

PPM PPM PPM , 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

415 
383 
246 590 
208 630 

141 
46 377 
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Action Date: 5/1/97 
--^.oadput: 5/5/97 

Restoration Begins: 5/8/97 
Restoration Completed: 5/19/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 32.16 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 •TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

• 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
41.81 17.55 150 



Sampling Analysis 
Project #19531 

Street/Number 
Address 

< 

t
 

CO 
1 

o
 Front and Back 3-6" Front and Back 6-12" Front and 

A A A B B B C C 
PPM PPM PPM PPM PPM PPM PPM PPM 1 
No. No. No. No. No. No. No- No. 

429 586 480 472 312 159 





Action Date: 5/1/97 
Loadout: 5/5/97 
Restoration Begins: 5/5/97 
Restoration Completed: 5/19/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 39.55 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRQ) 
was lifted. 



/ 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

a. 

QUANrriTY SUMMARY FOR 

SPECIAL WASTE ; BACKFILL i TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) . (LOADS) (TONS) . (TONS) (TONS) (TONS) CU.YDS. 
51.42 74.45 16.25 150 



I Mil Sampling Mnalysls 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 6-12" Front and Back 
A A A 

Street/Number PPM PPM PPM 1 
Address No. No. No. 

341 
655 

B B B 
PPM PPM PPM 
No. No. No. 

604 243 
276 389 
352 699 

C C C 
PPM PPM PPM 
No. No. No. 

347 61 
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CO 
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Action Date: 5/1/97 
Loadout: 5/6/97 
Restoration Begins: 5/6/97 
Restoration Connpleted: 5/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 127.22 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TGM 
M7-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Granthum-trucking 
'Schneider Turf Farm 



EASEMENT INFORMATION 
^ 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) : (TONS) (TONS) (TONS) , CU.YDS. , 
165.39 10 90.21 28.35 180 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

326 
128 

621 
330 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

319 318 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

511 207 
497 274 
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lU 
9 
<0 

SIDEWALK 
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34' 

SIDEWALK 

LU 
9 
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SIDEWALK 

X = SAMPLE POINT OHM 
CORPORATION 

Finday.Otlio 
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^ction Date: 5/19/97 
Loadout: 5/20/97 
Restoration Begins: 5/21/97 
Restoration Completed: 6/7/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 126.70 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 •TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

V 

V 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCi 
(TONS) , (LOADS) (TONS) (TONS) (TONS) (TONS! ' CU.YDS. 
164.72 3 151.47 29.3 14.5 444 

\ 



I ^11 Sampling Analysis 
Project #19531 

0-3" Front and Back 
r A A A 

Street/Number PPM PPM PPM 
Address No. No. No.^ 

570 460 

3 - 6" Front and Back 6-12" Front and Back 
L B , B B - C c c 

PPM PPM PPM PPM PPM PPM 
No. No. No. 1 No. No. No. 

530 260 110 100 
345 
696 

232 
432 



HOUSE 

97' 

130' 

40* 

HOUSE 

36* 
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I 
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TOTAL 
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Action Date: 7/7/97 
^Loadout: 7/8/97 
Restoration Begins: 7/9/97 
Restoration Completed: 7/18/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 57.17 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 •TGM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-landfill 
*B. Garcia-trucking 
"Granthum-trucking 
•Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD , CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) i CU.YDS. 
74.33 2 63.27 14.35 13.95 317 



Sampling^Mi lalysis 
Project #19531 

0-3" Front and Back 3 - 6" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

8 B B 
PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

402 523 417 618 230 157 
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Action Date: 5/12/971 
Loadout: 5/13/97 
Restoration Begins: 5/14/97 
Restoration Completed: 5/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 96.49 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 *TGM 
M7-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

\ / 



/ / 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

( 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 " CA-7 SAND SOD "CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
125.44 6 31.88 13.5 378 



ling ̂ 11 Sampling Analysis 
Project #19531 

0-3" Front and Back 
A r A A 

Street/Number PPM PPM PPM 
Address No. No. No. 1 

963 218 

3 - 6" Front and Back 
8 B' B 

PPM PPM PPM 
No. No. No. 

142 814 545 

6-12" Front and Back 
C C C 

PPM PPM PPM 
1 No. No. No. 

55 186 96 
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PRE-DESIGN FIELD INVESTIGATION 
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. PROJECT Na 
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Englrteerlng & sciences applied to the earth a Its environment 
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Action Date: 5/28/97 
Loadout: 5/29/97 
Restoration Begins: 5/29/97 
Restoration Compieted: 6/5/97 

,*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 64.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 •TGM 
M7-KW 
•X331 

*Subcontractors: 
^ •WMI-landfill 

*8. Garcia-trucking 
*Granthum-trucking 
*Schneider T urf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND : SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) I (TONS) CU.YDS. 
84.05 3 74.87 14.8 444.5 



Sampling Analysis 
Project #19531 

Street/Number 
Address 

( 

0
 

1 9
 

Front and Back 

C
D

 CO 

Front and Back 6-12" Front anc 
A A A B B B C C 

PPM PPM PPM PPM PPM PPM PPM PPM 1 
No. No. No. No. No. No. No. No. 

353 555 380 183 524 331 61 257 
9536 373 406 604 
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PROJECT NO 
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Wocxlward-Clyde Consultants 0 
Enqlnaarinq S sciences applied to the eorth fc Its envlrofwnt 

DRN. BY: I lReBlcJ«nt ID >. 



Action Date: 5/29/97 
Loadout: 6/2/97 
Restoration Begins: 6/2/97 
Restoration Completed: 6/3/97 

'Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

'An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

'The excavation of special waste yielded a total of 42.24 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TGM 
'17-KW 
'X331 . 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Granthum-trucking 
'Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOTL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) , CU.YDS. 
54.92 30.36 190.5 



ti Sampling Analysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 6-12" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 1 

B B B 
PPM PPM PPM 
No. No. No. 

C C C 
^PM PPM PPM 

No. No. No. 

846 306 44 749 572 575 
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Action Date: 9/8/97 
Loadout: 9/11/97 
Restoration Begins: 9/11/97 
Restoration Completed: 9/29/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 229.47 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Grantham-trucking 
•Schneider-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
rroNS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONC 

298.32 5 108.05 76.55 25.35 540 



Sampling^Mi lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

748 198 574 540 226 365 



Comments 

A 
rj 

Scale: 1 in = 20 f t 

PRE-DESIGN FIELD INVESTIGATION 
NL/TARACORP SUPERFUND SITE 
GRANITE CITY. IL 

PROJECT NO. 

39VCIMV 

Woodward-Clyde Consultants 0 
Enolrwerlng a sciences applied to the eartt^ & Its environment 

•RN. BY: 

CHKO. BY: 

{Resident ID No 



Action Date: 9/2/97 
Loadout: 9/4/97 
Restoration Begins: 9/4/97 
Restoration Completed: 9/26/97 

"Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

"An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

"The excavation of special waste yielded a total of 82.88 cubic yards, which was 
shipped to WMI-Milam for disposal. 

"Equipment utilized during excavation: 
"TL-26 "TGM 
"17-KW 
"X331 

I 
"Subcontractors: 

"WMI-landfill 
"B. Garcia-tmcking 
"Granthum-trucking 
"Emerald Sod Farm 



OHM GORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPiSOIL CA-6 CA-7 ~ SAND SOD : CONCf 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. : 
107.75 6 42 44.4 14.6 240 



Sampling Miialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

r 
\ 

3 - 6" Front and Back 
B B B. 

PPM PPM PPM 
No. No. No. 

6 -12" Front and Back 
C J C C 

PPM PPM PPM 
No. No. No. 

527 533 404 660 47 337 



Comments: 

Scale: 1 in = 20 "Tt 

PRE-DESIGN FIELD INVESTIGATION 
NL/TARACORP SUPERFUND SITE 
GRANITE CITY. IL 

PROJECT NO. 

B9MC!I 

Woodward-Clyde Consultants 0 
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^ction Date: 9/2/97 
Loadout: 9/3/97 
Restoration Begins: 9/5/97 
Restoration Completed: 9/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 46.76 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM 
M7-KW 
*X331 

^Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
•Emerald Sod Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) (TONS) (TONS) ' (TONS) (TONS) CU.YDS. , 
60.8 58.85 360 



Sampling Ml lalysis 
Project #19531 

0 - 3" Front and Back 

< 

3 - 6" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

B 1 B' 
PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

700 689 226 337 83 154 
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PROJECT NO. 

89MC1KV 

PRE-DESIGN FIELD INVESTIGATION 
NL/TARACORP SUPERFUND SITE 
GRANITE CITY. IL 

Woodward-Clyde Consultants 0 
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Action Date; 5/11/98 
^Loadout. 5/14/98 
Restoration Begins: 5/13/98 
Restoration Completed: 5/19/98 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 42.30 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMMandfill 
•0. Garcia-trucking 
•Qrantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, BL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
rroNS) 

CA-7 
rroNS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONC 

55 4 30.5 1 27.1 1 360 



Sampling^Ki lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

192 
1182 

217 104 47 47 
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Action Date; 5/15/98 
Loadout: 5/16/98 
Restoration Begins: 5/18/98 
Restoration Completed: 5/21/98 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*/\n excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 49.50 cubic yards, >A4iich was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Qrantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONC 
(TONS) (LOADS) (TONS) (TONS) (TONS) (T0NS1 CU.YDS. 
64.36 5 14.5 300 



Sampling Aiialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 6 -12" Front and Back 
1 B B B 
r PPM PPM PPM 

No. No. No. 

C C C 
PPM PPM PPM 
No. No. No. 

555 99 
375 308 
1167 408 

87 498 24 238 



X = SAMPLE POINT OHM 
Corporation 

Ftndliiy. Ohio 

/-Drawn By^^j Checked By; ^ 

°f^9/98 Approved By: 

NTS 
Drawing No: 
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Action Date: 8/4/97 
Loadout: 8/7/97 
Restoration Begins: 8/7/97 
Restoration Completed: 8/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 30.78 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
M7-KW *Kubota 
*X331 

*Subcontractors: 
*WMI-landfill 
*8. Garcla-trucklng 
*Granthum-tmcking 
*Emerald Sod Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) : CU.YDS. 
40.02 17.33 30.4 60 



Sampling Miialysis 
Project #19531 

0-3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

524 
518 262 

317 
222 254 

63 
34 107 
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Action Date; 8/6/97 
Loadout: 8/8/97 
Restoration Begins: 8/14/97 
Restoration Completed: 9/4/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 33.16 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
TL-26 TGM 
*X331 'KABOTA 
'17-KW 

'Subcontractors: 
•WMI-landfill 
'B. Garcia-trucking 
'Grantham-trucking 
'Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, BL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONC 

43.12 30.75 14.55 14.65 420 



Sampling dialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
L_NO. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No.^ No. ^ No. 

545 
484 

295 
183 

282 162 63 130 
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PROJECT NO. 
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Woodward-Clyde Consultants 0 
DRN. BY: 
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Engineering h eelencea applied to tne eorth & Ita environment , 
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Action Date: 8/8/97 
Loadout: 8/12/97 
Restoration Begins: 8/13/97 
Restoration Completed: 8/27/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 31.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
*17-KW *Kubota 
*X331 

•Subcontractors: 
•WMI-landfill 
*B. Garcia-trucking 
•Qranthum-trucking 
•Emerald Sod Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
41:34 30.01 120 



Sampling V«. lalysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 
r A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

436 274 

B B B 
PPM PPM PPM 
No. No. No. 

423 33 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

85 604 
227 3496 
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Action Date; 10/30/97 
Loadout: 11/4/97 
Restoration Begins: 11/4/97 
Restoration Completed: 11/24/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 68.25 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Qrantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, EL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
^LOADS) 

TOPSOIL 
(TONS) 

CA-6 
rroNS) 

CA-7 
(TONS) 

SAND 
rroNS) 

SOD 
CU.YDS. 

CONG 

88.73 3.5 16.15 12.85 180 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 6-12" Front and Back 
A A A B B B 

Street/Number PPM PPM PPM ^ PPM PPM PPM 
Address No. No. No. No. No. No. 

319 
857 

331 
412 

188 
770 

199 
397 

C C C 
PPM PPM PPM 
No. No. No. 

43 
176 

303 
410 

162 314 
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Action Date; 10/30/97 
Loadout: 10/31/97 
Restoration Begins: 10/31/97 
Restoration Completed: 11/24/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 46;70 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 TGM 
•X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•8. Garcia-trucking 
•Qrantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONC 

60.72 2 31.24 14.77 13.8 240 



Sampling Mllalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

379 
645 

339 
409 

398 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

218 269 340 
463 200 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

164 
210 

152 
193 

153 
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Action Date: 4/1/97 
Loadout: 4/2/97 
Restoration Begins: 4/3/97 
Restoration Completed: 4/24/97 

'Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

'An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

'The excavation of special waste yielded a total of 94.72 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TGM 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-tmcking 
'Granthum-trucking 
'Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TR.O) 
was lifted. 

V / 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) (TONS! (TONS) ; (TONS) (TONS) CU.YDS. 
123.14 3 62 14.65 44.5 180 



Sampling kitalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

707 1481 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

454 873 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

299 1660 
637 144 





^ction Date: 4/28/97 
Loadout; 4/30/97 
Restoration Begins: 4/30/97 
Restoration Completed: 5/19/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

•The excavation of special waste yielded a total of 107.85 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 •TGM 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-tnjcking 
•Granthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 

\ • 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE , BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TGNSl (TONS! (TONS) ^ CU.YDS. 
140.23 5 27.41 90.05 27.46 189 



Sampling^Miiaiysis 
( 

Project #19531 
0-3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

600 1270 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

452 673 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

135 
355 

556 
842 



\.' 

Comments: 

A 
w 

Scale: 1 in = 20 f t. 

PRE-DESIGN FIELD INVESTIGATION 
NL/TARACORP SUPERFUND SITE 
GRANITE CITY. IL 

PROJECT NO. 

89MCII4V 

Woodward-Clyde Consultants 0 
EnglrMerlno S sciences applied to the earth a Its environment 

DRN. BY: 

CHKD. BYi 



Action Date: 3/26/97 
Loadout: 3/28/97 
Restoration Begins: 3/29/97 
Restoration Completed: 4/24/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 145.11 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
*17-KW 
*X331 

^Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIALWASTE 
(TONS) 

BACKFILL TOPSGIL CA-6 CA-7 SAND SOD 
(LOADS) (TONS) , (TONS) (TONS) i (TONS) CU.YDS. 

CONCRETE OTHER 

188.65 8 163 55.35 300 



Sampling^innalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM I PPM PPM 
Address No. ^ No. No. 

. ( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. J 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

1330 2700 545 
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GRANITE CITY. IL 

PROJECT NO. 

89MCIMV 

Woodward-Clyde Consultairts 0 
EnotrMerlng a Boleno«s applied to ttM eartti a Ita •nvlronment 

DRN. BT: 

CHKD. BY: 



Action Date: 3/26/97 
Loadout: 3/28/97 
Restoration Begins: 3/29/97 
Restoration Completed: 4/22/97 

'Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

I. 

'An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

'The excavation of special waste yielded a total of 118.36 cubic yards, which was 
shipped to WMI-Milam for disposal. 

\ 
'Equipment utilized during excavation: 

'TL-26 'TGM 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'B. Garcia-trucking 
'Granthum-trucking 
'Schneider Turf Farm 



EASEMENT INFORMATION 
X/' 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WAStE , BACKFILL TOPSOIL "CA-6 CA-7" SAND SOD : CONC 
; (TONS) (LOADS) (TONS) (TONS) (TONS) ; (TONS) CU.YDS. 

153.89 2 71.09 45.33 25.55 240 



Sampling^ lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. J No. 

395 693 

3 - 6" Front and Back 
8 B B -

PPM PPM PPM 
No. No. No. 

361 677 
270 625 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

348 531 
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Action Date: 6/19/97 
_xoadout: 6/21/97 

Restoration Begins: 6/21/97 
Restoration Completed: 7/18/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 138.03 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 
•17-KVy 

•Subcontractors: 
•WMI-landfiH 
•0. Garcia-trucking 
•Grantham-trucking 
*Schneider-turf farm 



V 
EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROrECT 19531 
GRANITE CITY, BL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
(LOADS) 

TOPSOIL 
rroNS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
rroNS) 

SOD 
CU.YDS. 

CONC 

179.45 11 107.35 30.55 508 



Sampling analysis 
Project #19531 

0-3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

475 559 

3 - 6" Front and Back 6-12" Front and Back 
B ' B B 

PPM PPM PPM 
No. No. No. 

C C ^ 
PPM 1 PPM PPM 
No. No. No. 

564 589 587 
490 

318 
825 
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Action Date: 11/20/97 
Loadout: 11/24/97 
Restoration Begins: 11/24/97 
Restoration Completed: 12/17/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 159.33 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TCM 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landftll 
'B. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) : (LOADS) : (TONS) (TONS) : (TONS) (TONS) CU.YDS. 
207.13 8 32.26 58.9 90.5 420 



( 
Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number ̂ PPM PPM PPM 
Address No. No. No. 

467 1574 

3 - 6" Front and Back 
B. B B 

PPM PPM PPM 
No. No. No. 

175 
339 

875 
1162 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

268 331 
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Action Date: 3/22/97 
Loadout: 3/26/97 
Restoration Begins: 3/27/97 
Restoration Completed: 4/2/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 137.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 
•17-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•0. Garcia-trucking 
•Qranthum-trucking 
•Pedigo Turf Farm 



''m 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND ; SOD CONCI 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) ; CU.YDSV : 
178.95 5 47.74 73.09 14.7 283.5 



Sampling^i-aialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
c n C C 

PPM PPM PPM 
No. No. No. 

644 
721 

311 
634 

852 
612 

234 2920 
1720 1390 
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Action Date: 9/9/97 
~_^oadout: 9/11/97 

Restoration Begins: 9/12/97 
Restoration Completed: 10/21/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 Inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 161.02 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
•TL-26 *TGM 
*17-KW 
*X331 

^Subcontractors: 
*WMI-landflll 
*B. Garcia-trucking 
•Granthum-trucking 
^Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCI 
(TONS) (LOADS) (TONS) (TONS) ' (TONS) (TONS) CU.YDS. 
209.33 9 70.63 16.98 34.77 120 



Sampling^iialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

13 
16 
435 

16 
21 
943 

3 - 6" Front and Back 
B B . B 

PPM PPM PPM 
No. No. No. 

13 56 
41 21 

275 812 
124 41 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

74 80 
53 114 

304 546 
105 623 
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Action Date: 10/27/97 
Loadout: 10/29/97 
Restoration Begins: 10/30/97 
Restoration Completed: 11/12/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 218.25 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 •TGM 
M7-KW 
•X331 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Granthum-trucking 
•Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE ; BACKFILL TOPSOIL CA-6 , CA-7 SAND SOD ; CONCF 
(TONS) ; (LOADS) • (TONS) ; (TONS) (TONS) (TONS) : CU.YDS. 
283.73 16 97.44 28.15 14.7 1200 



ll Sampling kiiaiysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. ^•1 337 

1518 
311 
365 

413 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

371 357 392 
771 162 
542 152 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

422 
250 

341 
296 

256 
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Action Date; 8/26/97 
,Loadout: 9/3/97 
Restoration Begins: 9/3/97 
Restoration Completed: 9/17/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing.' 

The excavation of special waste yielded a total of 181.56 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
TL-26 TGM 
•X331 *KABOTA 
•17-KW 

•Subcontractors: 
•WMI-landfill 
•B. Garcia-trucking 
•Grantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROrECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 

CA-6 
(tONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONC 

236.03 9 47.52 149.3 13.95 477 



^Il« Sampling X..alysls 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

615 
515 

375 
515 

479 

3 - 6" Front and Back 
B ' B B 

PPM PPM PPM 
1 No. No. No. 

644 
580 

318 
580 

538 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

898 239 689 
626 626 
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Action Date: 4/14/97 
--Loadout: 4/16/97 
Restoration Begins: 4/16/97 
Restoration Completed: 5/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 126.25 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 'TCM 
•17-KW 
*X331 

•Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
•Granthum-trucking 
•Schneider Turf Farm 



EASEMENT INFORMATION 
,/ ^ ^ 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 " CA-7 SAND SOD CONCI 
(TONS! ; (LOADS) (TONS) ! (TONS) (TONS) (TONS) : CU.YDS. 
164.13 1 64.82 ' 83.9 29.15 189 



Sampling^Miialysis 
Project #19531 

0 - 3" Front and Back 3 - 6" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

594 
422 

687 
487 

591 

B B B 
PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

313 
364 

318 668 146 
561 

149 615 
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1935 Cleveland 

Action Date: 7/30/97 
'Loadout; 8/1/97 
Restoration Begins: 8/5/97 
Restoration Completed: 8/27/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 75.34 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 •TCM 
M7-KW *Kabota 
'X331 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL i CA-6 CA-7 SAND SOD CONCI 
(TONS) : (LOADS) (TONS! (TONS) , (TONS! i (TONS) CU.YDS. 
97.95 4 53 27.3 240 



Sampling Analysis 
Project #19531 

Street/Number 
Address 

0-3" Front and Back 3-6" Front and Back 
B

 
CM 

1 
C

D
 

Front and 
A A A B B B c C 

PPM PPM PPM PPM PPM PPM PPM PPM 1 
No. No. No. No. No. No. No. No-

348 281 390 360 453 348 
413 109 557 378 144 526 
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Action Date; 8/1/97 
^Loadout: 8/6/97 
Restoration Begins: 8/6/97 
Restoration Completed: 8/27/97 

•Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

•An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 122.98 cubic yards, which was 
shipped to WMI-Milam for disposal. 

•Equipment utilized during excavation: 
•TL-26 TGM 
•X331 •BOMAG 
•17-KW 

•Subcontractors: 
•WMMandfill 
•B. Garcia-trucking 
•Grantham-trucking 
•Emerald-turf farm ^ 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, BL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL 
(LOADS) 

TOPSOIL 
(TONS) 1 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
(TONS) 

SOD 
CU.YDS. 

CONG 

159.88 6 42.78 1 • 1 510 



( 
Sampling Analysis 
Project #19531 

Street/Number 
Address 

0-3" Front and Back 3-6" Front and Back 6-12" Front and 
A A A B B B C C 

PPM PPM PPM PPM PPM PPM PPM PPM f 
No. No. No. No. No. No. No. No. 

1070 1050 552 369 940 391 58 646 
514 497 1650 
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Action Date; 11/4/97 
Loadout: 11/12/97 
Restoration Begins: 11/12/97 
Restoration Completed: 11/17/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 89.47 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
11-26 1GM 
*X331 ^ 
*17-KW 

•Subcontractors: 
•WMI-landfill 
*B. Gafcia-trucking 
•Grantham-trucking 
•Schneider-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONC 
rroNS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
116.32 7 47.52 12.85 300 



Sampling Li lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
r No."J No. No. 

6 -12" Front and Back 
C C r c . 

PPM PPM PPM 
No. No. No. 

685 436 326 398 611 816 
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\ction Date: 10/6/97 
Readout: 10/10/97 

Restoration Begins: 10/10/97 
Restoration Completed: 10/22/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 75.70 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
*TL-26 *TGM 
M7-KW 

'Subcontractors: 
'WMI-landfill 
*B. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 

r 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL; TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) i (TONS) (TONS) (TONS) : (TONS) CU.YDS. , 
98.41 5 44.06 15.05 420 



Sampling Analysis 
Project #19531 

0-3" Front and Back 3-6" Front and Back 6-12" Front and 
A A A B B B C C 

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM 
Address No. No. No. No. No. No. No. Np. 

354 1780 536 1610 192 64 
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Action Date; 10/6/97 
^oadout: 10/9/97 
Restoration Begins: 10/9/97 
Restoration Completed: 10/22/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE 

*An excavation depth of 12 inches was established by USAGE prior to work 
commericing. 

The excavation of special waste yielded a total of 111.71 cubic^yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
TL-26 TGM 
*X331 
•17-KW 

•Subcontractors: 
•WMI-landfill 
*8. Garcia-trucking 
•Grantham-trucking 
*Emerald-turf farm 



OHM CORPORATION 
PROrECT 19531 
GRANITE CITY, BL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONC 
rroNS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
145.31 6 29.99 15.9 420 



Sampling^Miialysis 
Project #19531 

0-3" Front and Back 3-6" Front and Back 
A A A B B B 

Street/Number PPM PPM PPM PPM PPM PPM 
Address No. No. No. No. No. No. 

662 1780 644 2340 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

67 673 
85 1241 





Action Date: 4/28/97 
Loadout: 4/29/97 
Restoration Begins: 4/30/97 
Restoration Completed: 10/22/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 74.27 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
•TL-26 *TGM 
M7-KW / . 
*X331 ' 

*Subcontractors: 
*WMI-landfill 

^ *B. Garcia-trucking 
*Granthum-tnjcking 
^Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining-Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONSl CU.YDS. 
125.54 2 108.91 14.75 480 



Sampling^Mi lalysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

194 
485 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

535 
447 

104 
519 

6 -12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

155 32 
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Action Date: 8/18/97 
.Loadout: 8/20/97 
Restoration Begins: 8/22/97 
Restoration Completed: 8/28/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 Inches was established by USAGE prior to work 
commencing. 

The excavation of special waste yielded a total of 47.63 cubic yards, which was 
shipped to WMI-Milam for disposal. 

^Equipment utilized during excavation: 
TL-26 TGM 
*X331 *KABOTA 
''17-KW 

•Subcontractors: 
•WMI-landfill 
*B. Garcia-trucking 
•Qrantham-trucking 
•Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
rroNS) 

BACKFILL 
(LOADS) 

TOPSOIL 
rroNS) 

CA-6 
(TONS) 

CA-7 
(TONS) 

SAND 
rroNS) 

SOD 
CU.YDS. 

CONC 

61.92 1 50.79 1 320 ! 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address ' No. No. No. 

3 - 6" Front and Back 
B 8 B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

340 
1671 

715 
212 

235 411 289 194 
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^ction Date: 8/20/97 
Loadout: 8/20/97 
Restoration Begins: 8/22/97 
Restoration Completed: 9/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 66.81 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
M7-KW 
*X331 

*Subcontractors: 
*WMI-landfijl 
*B. Garcia-tmcking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE C1TY,IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
86.86 66.95 34.55 420 



Sampling^ i^ialysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

677 552 

3 - 6" Front and Back 6-12" Front and Back 
B B B L ^ c C 

PPM PPM PPM [PPM PPM PPM 
No. No. No. No. No. No. 

286 420 
/ 

100 203 
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Action Date: 9/30/97 
Loadout: 10/1/97 
Restoration Begins: 10/2/97 
Restoration Completed: 10/21/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

'The excavation of special waste yielded a total of 46.36 cubic yards, which was 
shipped to WMI-Milam for disposal. 

'Equipment utilized during excavation: 
'TL-26 'TGM 
'17-KW 
'X331 

'Subcontractors: 
'WMI-landfill 
'8. Garcia-trucking 
'Granthum-trucking 
'Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

\ \ 
SPECIAL WASTE BACKFILL: TOPSOIL CA-6 CA-7 SAND SOD CONCI 

(TONS) (LOADS) (TONS) fTONS) (TONS) (TONS) CU.YDS. ' 
60.28 3 12.32 180 



Sampling Analysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

724 
521 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

309 
174 

571 
559 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

59 964 
77 186 

106 78 





Action Date; 9/17/97 
Loadout: 9/18/97 
Restoration Begins: 9/19/97 
Restoration Completed: 10/13/97 

*Stack emission sites were not sarnpled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 123.04 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
•Schneider T urf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE 
(TONS) 

BACKFILL 
(LOADS) 

TGPSGIL 
(TONS) 

CA-6 
(TONS) 

CA-7 
(TONS 

SAND 
(TONS) 

SGD 
CU.YDS. 

CGNCF 

159.96 55.38 34.27 19.11 180 



Sampling^alysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

1327 333 610 
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^Action Date: 4/7/98 
Loadout: 4/8/98 
Restoration Begins: 4/9/98 
Restoration Completed: 4/18/98 

/• 
*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. • ^ • 

*The excavation of special waste yielded a total of 69.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
*X331 
M7KW 

•Subcontractors: 
•WMI-landfill 
*B. Garcia-trucking 
•Qranthum-trucking 
•Schneider Turf Farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD CONCF 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. 
90.3 11 540 

V, 



Sampling r\t idlysis 
Project #19531 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. No. 

3 - 6" Front and Back 
B ' B B 

PPM PPM PPM 
No. No. No. 

6-12" Front and Back 
C C C 

PPM PPM PPM 
No. No. No. 

353 
403 

515 
448 

297 437 91 272 
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